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Current copies of the following documents are hereby made part of these
contract documents by reference. These documents are available on the DFCM
web site at http://dfcm.utah.gov or are available upon request from DFCM:

DFCM Supplemental General Conditions dated May 5, 2008
DFCM General Conditions dated May 25, 2005
DFCM Application and Certificate for Payment dated May 25, 2005

Technical Specifications:
Drawings:

The Agreement and General Conditions dated May 25, 2005 have
been updated from versions that were formally adopted and in use

prior to this date. The changes made to the General Conditions are
identified in a document entitled Revisions to General Conditions
that is available on DFCM’s web site at http://dfcm.utah.gov
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INVITATION TO BID

ONLY FIRMS PRE-QUALIFIED DURING STAGE | OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT

The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting bids for the

construction of the following project:

PROJECT JUPITER GENERATOR - DRAPER COMPLEX

UTAH NATIONAL GUARD - DRAPER, UTAH

DECM PROJECT NO: 06295480

Project Description: Provide and install generator and all necessary components for complete installation as per
drawings and specifications. Construction Cost Estimate: $300,000.00

Company
Electro Specialist, Inc.
Hidden Peak Electric Co., Inc.
Integrated Controls & Electric Inc
KGM Electric L.L.C.
Patriot Construction
Positive Power, LLC
Power Electric Company
Probst Electric
Taylor Electric and Engineering
Utah Controls, Inc.
Wade Electric

Contact
Jeff Davis
Derek Lee
Rick Bowen
Kim Madsen
Roan Poulter
George Langlois
Joseph Gormally
Mr. Riley Probst
Ryan J. Taylor
Scott Porter
Shawn L. Wade

Fax
(801) 572-5658
(801) 262-5689
(801) 732-0452
(435) 835-1790
(888) 867-1845
(801) 731-8908
(801) 288-1065
(435) 657-1956
(801) 413-1361
(801) 990-1955
(801) 467-3944

The bid documents will be available at 12:00 Noon on Tuesday, June 3, 2008 in electronic format only on CDs
from DFCM at 4110 State Office Building, Salt Lake City, Utah 84114, telephone (801)538-3018 and on the
DFCM web page at http://dfcm.utah.gov. For questions regarding this project, please contact Wayne Smith,
Project Manager, DFCM, at (801) 550-6536. No others are to be contacted regarding this project.

A MANDATORY pre-bid meeting and site visit will be held at 2:00 PM on Thursday, June 5, 2008 at the Utah
National Guard Headquarters, 12593 South Minuteman Road, Draper, Utah. All pre-qualified prime contractors
wishing to bid on this project must attend this meeting.

Bids must be submitted by 3:00 PM on Tuesday, June 17, 2008 to DFCM, 4110 State Office Building, Salt Lake
City, Utah 84114. Bids will be opened and read aloud in the DFCM Conference Room, 4110 State Office
Building, Salt Lake City, Utah. Note: Bids must be received at 4110 State Office Building by the specified time.
The contractor shall comply with and require all of its subcontractors to comply with the license laws as required
by the State of Utah.

A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of Facilities
Construction and Management on DFCM’s bid bond form, shall accompany the bid.

The Division of Facilities Construction & Management reserves the right to reject any or all bids or to waive any
formality or technicality in any bid in the interest of the State.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT

MARLA WORKMAN, CONTRACT COORDINATOR
4110 State Office Bldg., Salt Lake City, Utah 84114

DFCM Form 7a 050508 3



STAGE I - MULTI-STEP BIDDING PROCESS

ONLY FIRMS PRE-QUALIFIED DURING STAGE | OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT

1. Invitational Bid Procedures

The following is an overview of the invitational bid process. More detailed information is contained throughout
the document. Contractors are responsible for reading and complying with all information contained in this
document.

Notification: DFCM will notify each registered pre-qualified firm (via fax or e-mail) when a project
is ready for Construction Services and invite them to bid on the project.

Description of Work: A description of work or plans/specifications will be given to each contractor. If
required, the plans and specifications will be available on the DFCM web page at http://dfcm.utah.gov
and on CDs from DFCM, at 4110 State Office Building, Salt Lake City, Utah 84114.

Schedule: The Stage Il Schedule shows critical dates including the mandatory pre-bid site meeting (if
required), the question and answer period, the bid submittal deadline, the subcontractor list submittal
deadline, etc. Contractors are responsible for meeting all deadlines shown on the schedule.

Mandatory Pre-Bid Site Meeting: If a firm fails to attend a pre-bid site meeting labeled “Mandatory” they
will not be allowed to bid on the project. At the mandatory meeting, contractors may have an opportunity
to inspect the site, receive additional instructions and ask questions about project. The schedule contains
information on the date, time, and place of the mandatory pre-bid site meeting.

Written Questions: All questions must be in writing and directed to DFCM’s project manager assigned to
this project. No others are to be contacted regarding this project. The schedule contains information on
the deadline for submitting questions.

Addendum: All clarifications from DFCM will be in writing and issued as an addendum to the RFS.
Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for
obtaining information contained in each addendum from the web site. Addenda issued prior to the
submittal deadline shall become part of the bidding process and must be acknowledged on the bid form.
Failure to acknowledge addenda may result in disqualification from bidding.

Submitting Bids: Bids must be submitted to DFCM 4110 State Office Building, Salt Lake City, Utah
84114 by the deadline indicated on the schedule. Bids submitted after the deadline will not be accepted.
Bids will be opened at DFCM on the date, time, and place indicated on the schedule.

Subcontractors List: The firm selected for the project must submit a list of all subcontractors by the
deadline indicated on the schedule contained in this document.

Pre-qualified List of Contractors: Contractors shall remain on DFCM’s list of pre-qualified contractors
provided: (a) they maintain a performance rating of 3.5 or greater on each project, (b) they are not
suspended for failure to comply with requirements of their contract, (c) the firm has not undergone a
significant reorganization involving the loss of key personnel (site superintendents, project managers,
owners, etc.) to a degree such that the firm no longer meets the pre-qualification requirements outlined in
Stage I, (d) the financial viability of the firm has not significantly changed, and (e) the firm is not
otherwise disqualified by DFCM. Note: If a contractor fails to comply with items (2) through () above,
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Multi-Step Bidding Process Stage 11
Page No. 2

they may be removed from DFCM’s list of pre-qualified contractors following an evaluation by a review
committee. Contractors will be given the opportunity to address the review committee before a decision
is made. Pre-qualified contractors are ONLY authorized to bid on projects within the discipline that they
were originally pre-qualified under.

2. Drawings and Specifications and Interpretations

Drawings, specifications and other contract documents may be obtained as stated in the Invitation to Bid. If any
firm is in doubt as to the meaning or interpretation of any part of the drawings, specifications, scope of work or
contract documents, they shall submit, in writing, a request for interpretation to the authorized DFCM
representative by the deadline identified in the schedule. Answers to questions and interpretations will be made
via addenda issued by DFCM. Neither DFCM or the designer shall be responsible for incorrect information
obtained by contractors from sources other than the official drawings/specifications and addenda issued by
DFCM.

3. Product Approvals

Where reference is made to one or more proprietary products in the contract documents, but restrictive descriptive
materials of one or more manufacturer(s) is referred to in the contract documents, the products of other
manufacturers will be accepted, provided they equal or exceed the standards set forth in the drawings and
specifications and are compatible with the intent and purpose of the design, subject to the written approval of the
Designer. Such written approval must occur prior to the deadline established for the last scheduled addendum to
be issued. The Designer’s written approval will be included as part of the addendum issued by DFCM. If the
descriptive material is not restrictive, the products of other manufacturers specified will be accepted without prior
approval provided they are compatible with the intent and purpose of the design as determined by the Designer.

4, Addenda

All clarifications from DFCM will be in writing and issued as an addendum to the RFS. Addenda will be posted
on DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for obtaining information contained in
each addendum from the web site. Addenda issued prior to the submittal deadline shall become part of the
bidding process and must be acknowledged on the bid form. Failure to acknowledge addenda shall result in
disqualification from bidding. DFCM shall not be responsible for incorrect information obtained by contractors
from sources other than official addenda issued by DFCM.

5. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial responsibility
of the Contractor, Subcontractor or Sub-subcontractor. Failure to respond may result in suspension from DFCM’s
list of pre-qualified contractors.

6. Licensure

The Contractor shall comply with and require all of its Subcontractors to comply with the license laws as required
by the State of Utah.
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Multi-Step Bidding Process Stage 11
Page No. 3

7. Permits

In concurrence with the requirements for permitting in the general conditions, it is the responsibility of the
contractor to obtain the fugitive dust plan requirements from the Utah Division of Air Quality and the SWPPP
requirements from the Utah Department of Environmental Quality and submit the completed forms and pay any
permit fee that may be required for this specific project. Failure to obtain the required permit may result in work
stoppage and/or fines from the regulating authority that will be the sole responsibility of the contractor. Any
delay to the project as a result of any such failure to obtain the permit or noncompliance with the permit shall not
be eligible for any extension in the Contract Time.

8. Time is of the Essence

Time is of the essence in regard to all the requirements of the contract documents.

9. Bids

Before submitting a bid, each bidder shall carefully examine the contract documents; shall visit the site of the
work; shall fully inform themselves as to all existing conditions and limitations; and shall include in the bid the
cost of all items required by the contract documents including those added via addenda. If the bidder observes
that portions of the contract documents are at variance with applicable laws, building codes, rules, regulations or
contain obvious erroneous or uncoordinated information, the bidder shall promptly notify the DFCM Project
Manager prior to the bidding deadline. Changes necessary to correct these issues will be made via addenda issued
by DFCM.

The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in the
procurement documents and submitted in a sealed envelope at the location specified by the Invitation to Bid prior
to the published deadline for the submission of bids.

Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of Facilities
Construction and Management, shall accompany bid. THE BID BOND MUST BE ON THE BID BOND FORM
PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE CONSIDERED AN ACCEPTABLE
BID.

If the bid bond security is submitted on a form other than DFCM’s required bid bond form, and the bid security
meets all other legal requirements, the bidder will be allowed to provide an acceptable bid bond by the close of
business on the next business day following notification by DFCM of submission of a defective bid bond security.
A cashier’s check cannot be used as a substitute for a bid bond.

10. Listing of Subcontractors

Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”, included as
part of the contract documents. The subcontractors list shall be delivered to DFCM or faxed to DFCM at (801)
538-3677 within 24 hours of the bid opening. Requirements for listing additional subcontractors will be listed in
the contract documents.

DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements for the

listing and changing of subcontractors. Any contractor who is found to not be in compliance with these
requirements may be suspended from DFCM’s list of pre-qualified contractors.
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Multi-Step Bidding Process Stage 11
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11. Contract and Bond

The Contractor's Agreement will be in the form provided in this document. The duration of the contract shall be
for the time indicated by the project completion deadline shown on the schedule. The successful bidder,
simultaneously with the execution of the Contractor’s Agreement, will be required to furnish a performance bond
and a payment bond, both bearing original signatures, upon the forms provided in the procurement documents.

The performance and payment bonds shall be for an amount equal to one hundred percent (100%) of the Contract
Sum and secured from a company that meets the requirements specified in the requisite forms. Any bonding
requirements for Subcontractors will be specified in the Supplementary General Conditions.

12. Award of Contract

The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder, based on the
lowest combination of base bid and acceptable prioritized alternates, provided the bid is reasonable, is in the
interests of DFCM to accept and after applying the Utah Preference Laws in U.C.A. Title 63, Chapter 56. DFCM
reserves the right to waive any technicalities or formalities in any bid or in the bidding. Alternates will be
accepted on a prioritized basis with Alternate 1 being highest priority, Alternate 2 having second priority, etc.
Alternates will be selected in prioritized order up to the construction cost estimate.

13. Right to Reject Bids

DFCM reserves the right to reject any or all Bids.

14. Withdrawal of Bids

Bids may be withdrawn on written request received from bidders within 24 hours after the bid opening if the
contractor has made an error in preparing the bid.

15. DFECM Contractor Performance Rating

As a contractor completes each project, DFCM will evaluate project performance based on the enclosed “DFCM
Contractor Performance Rating” form. The ratings issued on this project may affect the firm’s “pre-qualified”
status and their ability to obtain future work with DFCM.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES
e s S . DFCM
Division of Facilities Construction and Management
Stage 11
PROJECT SCHEDULE
PROJECT NAME: PROJECT JUPITER GENERATOR - DRAPER COMPLEX
UTAH NATIONAL GUARD - DRAPER, UTAH
DFCM PROJECT #: 06295480
Event Day Date Time Place

Stage 11 Bidding Documents Tuesday June 3, 2008 12:00 NOON DFCM

Available 4110 State Office Building
SLC, UT and the DFCM web
site*

Mandatory Pre-bid Site Thursday June 5, 2008 2:00 PM  |Utah National Guard Hqtrs

Meeting 12593 South Minuteman Road
Draper, UT

Deadline for Submitting Tuesday June 10, 2008 4:00 PM  Wayne Smith - DFCM

Questions E-mail wfsmith@utah.gov
Fax (801)-538-3267

Addendum Deadline Friday June 13, 2008 2:00 PM DFCM web site*

(exception for bid delays)

Prime Contractors Turnin Bid|  Tuesday June 17, 2008 3:00PM |DFCM

and Bid Bond 4110 State Office Building
SLC, UT

Subcontractors List Due Wednesday | June 18, 2008 3:00PM |DFCM
4110 State Office Building
SLC, UT
Fax 801-538-3677

Substantial Completion Friday October 31, 2008

Date

* NOTE: DFCM’s web site address is http://dfcm.utah.gov
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

BID FORM

NAME OF BIDDER DATE

To the Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114

The undersigned, responsive to the "Invitation to Bid" and in accordance with the Request for Bids for the
PROJECT JUPITER GENERATOR - DRAPER COMPLEX - UTAH NATIONAL GUARD — DRAPER,
UTAH - DFCM PROJECT NO. 06295480 and having examined the Contract Documents and the site of the
proposed Work and being familiar with all of the conditions surrounding the construction of the proposed Project,
including the availability of labor, hereby proposes to furnish all labor, materials and supplies as required for the
Work in accordance with the Contract Documents as specified and within the time set forth and at the price stated
below. This price is to cover all expenses incurred in performing the Work required under the Contract
Documents of which this bid is a part:

I/We acknowledge receipt of the following Addenda:

For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to
perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by October 31, 2008, should 1/we be the successful
bidder, and agree to pay liquidated damages in the amount of $450.00 per day for each day after expiration of the
Contract Time as stated in Article 3 of the Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of

The undersigned Contractor's License Number for Utah is
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BID FORM
PAGE NO. 2

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days,
unless a shorter time is specified in Contract Documents, and deliver acceptable Performance and Payment bonds
in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the contract. The
Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the property
of the Division of Facilities Construction and Management as liquidated damages for delay and additional
expense caused thereby in the event that the contract is not executed and/or acceptable 100% Performance and
Payment bonds are not delivered within time set forth.

Type of Organization:

(Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Bidder

ADDRESS:

Authorized Signature
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BID BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the
"Principal,” and , a corporation organized and existing under
the laws of the State of , with its principal office in the City of and authorized to transact business in

this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on
Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF
UTAMH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the accompanying bid), being
the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid
incorporated by reference herein, dated as shown, to enter into a contract in writing for the

Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute
a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing
of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as
a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within
ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void. It is expressly
understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond.
The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days
from actual date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were copied at length
herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative,
pursuant to authority of its governing body.

DATED this day of , 20
Principal’'s name and address (if other than a corporation): Principal's name and address (if a corporation):
By: By:
Title: Title:
(Affix Corporate Seal)
Surety's name and address:

STATE OF )

) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)

On this day of , 20 , personally appeared before me

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that
he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in
all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged
to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20
My Commission Expires:
Resides at:

NOTARY PUBLIC

Agency:

Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and Management

INSTRUCTION AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to submit to
DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the subcontractor’s
name, bid amount and other information required by Building Board Rule and as stated in these Contract
Documents, based on the following:

DOLLAR AMOUNTS FOR LISTING

PROJECTS UNDER $500,000: ALL FIRST-TIER SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE:  ALL FIRST-TIER SUBS $35,000 OR OVER MUST BE LISTED

Any additional subcontractors identified in the bid documents shall also be listed.

The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

List subcontractors for base bid as well as the impact on the list that the selection of any alternate may have.
Bidder may not list more than one subcontractor to perform the same work.

If there are no subcontractors for the job that are required to be reported by State law (either because there
are no subcontractors that will be used on the project or because there are no first-tier subcontractors over the
dollar amounts referred to above), then you do not need to submit a sublist. If you do not submit a sublist, it
will be deemed to be a representation by you that there are no subcontractors on the job that are required to
be reported under State law. At any time, DFCM reserves the right to inquire, for security purposes, as to
the identification of the subcontractors at any tier that will be on the worksite.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's license
number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder shall certify that
all subcontractors, required to be licensed, are licensed as required by State law. A subcontractor includes a trade
contractor or specialty contractor and does not include suppliers who provide only materials, equipment, or
supplies to a contractor or subcontractor.

‘SPECIAL EXCEPTION’:

A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or reasonable
bid under the provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term ‘Special Exception’ for
that category of work, and shall provide documentation with the subcontractor list describing the bidder’s efforts
to obtain a bid of a qualified subcontractor at a reasonable cost and why the bidder was unable to obtain a
qualified subcontractor bid. The Director must find that the bidder complied in good faith with State law
requirements for any ‘Special Exception’ designation, in order for the bid to be considered. If awarded the
contract, the Director shall supervise the bidder’s efforts to obtain a qualified subcontractor bid. The amount of
the awarded contract may not be adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of
‘Special Exception’ on the sublist form shall also include amount allocated for that work.

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor list
meeting the requirements of State law. Director may withhold awarding the contract to a particular bidder if one
or more of the proposed subcontractors are considered by the Director to be unqualified to do the Work or for
such
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM

Page No. 2

other reason in the best interest of the State of Utah. Notwithstanding any other provision in these instructions, if
there is a good faith error on the sublist form, at the sole discretion of the Director, the Director may provide
notice to the contractor and the contractor shall have 24 hours to submit the correction to the Director. If such
correction is submitted timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed subcontractors only
after receiving written permission from the Director based on complying with all of the following criteria.

@ The contractor has established in writing that the change is in the best interest of the State and that the
contractor establishes an appropriate reason for the change, which may include, but not is not limited to,
the following reasons: the original subcontractor has failed to perform, or is not qualified or capable of
performing, and/or the subcontractor has requested in writing to be released.

2 The circumstances related to the request for the change do not indicate any bad faith in the original listing

of the subcontractors.

3 Any requirement set forth by the Director to ensure that the process used to select a new subcontractor
does not give rise to bid shopping.

(@) Any increase in the cost of the subject subcontractor work is borne by the contractor.

) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order being
issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing to being
removed unless the Contractor establishes that the subcontractor is not qualified for the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

(attach documentation)

SUBCONTRACTOR,
TYPE OF WORK “SELF” OR “SPECIAL SUBCONTRACTOR CONTRACTOR
EXCEPTION” BID AMOUNT LICENSE #

ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” * $300,000.00 123456789000
CONCRETE XYZ Concrete Inc $298,000.00 987654321000
(ALTERNATE #1)

. . . (TO BE PROVIDED
MECHANICAL “Special Exception” Fixed at: $350,000.00 AFTER OBTAINING

SUBCONTRACTOR)

* Bidders may list “self”, but it is not required.

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.

DFCM Form 7b 050508
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management
SUBCONTRACTORS LIST
FAX TO 801-538-3677

PROJECT TITLE:

Caution: You must read and comply fully with instructions.

SUBCONTRACTOR, SUBCONTRACTOR
TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #

We certify that:

I. This list includes all subcontractors as required by the instructions, including those related to the base bid as
well as any alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.

3. All subcontractors are appropriately licensed as required by State law.

FIRM:

DATE: SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR OWNER’S REFUSAL TO ENTER INTO A WRITTEN
CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED
APPROPRIATE BY OWNER. ATTACH A SECOND PAGE IF NECESSARY.

4110 State Office Building, Salt Lake City, Utah 84114 - telephone 801-538-3018 — facsimile 801-538-3677 — http://dfcm.utah.gov

DFCM Form 7b 050508 14



300/300/ IFVA/ / I/

Project No.
CONTRACTOR'S AGREEMENT
FOR:
THIS CONTRACTOR'S AGREEMENT, made and entered into this day of , 20, by
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter
referred to as "DFCM", and , incorporated in the State of

and authorized to do business in the State of Utah, hereinafter referred to as "Contractor",
whose address is

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

13 7

The DFCM General Conditions (“General Conditions™) dated May 25, 2005 and Supplemental General
Conditions dated May 5, 2008 (“also referred to as General Conditions”) and on file at the office of
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this
Agreement and are included in the specifications for this Project. All terms used in this Contractor's
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the
Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of
DOLLARS AND NO CENTS ($ .00), which
is the base bid, and which sum also includes the cost of a 100%
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Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.
Said bonds have already been posted by the Contractor pursuant to State law. The required proof of
insurance certificates have been delivered to DFCM in accordance with the General Conditions before
the execution of this Contractor's Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete by . Contractor agrees to pay liquidated damages in the
amount of $ per day for each day after expiration of the Contract Time until the Contractor
achieves Substantial Completion in accordance with the Contract Documents, if Contractor's delay
makes the damages applicable. The provision for liquidated damages is: (a) to compensate the DFCM
for delay only; (b) is provided for herein because actual damages can not be readily ascertained at the
time of execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the
DFCM from maintaining Claims for other non-delay damages, such as costs to complete or remedy
defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Notice to Contractors, Instructions to
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and
oral presentations that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the Contractor requests payment and agrees to
safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such
be stolen, lost or destroyed, to replace same.
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Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. Itis understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and
remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall be
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis ___ day of , 20 , personally appeared before me,
whose |dent|ty is personally known to me (or proved to me on the basis of satisfactory eV|dence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or office) of

the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public

(SEAL)

My Commission Expires
APPROVED AS TO AVAILABILITY DIVISION OF FACILITIES
OF FUNDS: CONSTRUCTION AND MANAGEMENT
David D. Williams, Jr. Date Lynn A. Hinrichs Date
DFCM Administrative Services Director Assistant Director Construction Management
APPROVED AS TO FORM: APPROVED FOR EXPENDITURE:
ATTORNEY GENERAL
May 5, 2008
By: Alan S. Bachman Division of Finance Date

Asst Attorney General
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PERFORMANCE BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal" and
, a corporation organized and existing under the laws of the State of _
, with its principal office in the City of and authorized to transact business in this State and U. S. Department of the Treasury

Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies);
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of

DOLLARS ($ ) for the payment whereof, the
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,to

construct
in the County of , State of Utah, Project No. , for the approximate sum of

Dollars ($ ), which

Contract is hereby incorporated by reference herein.
NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the
Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of the

Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended,
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact (Seal)
STATE OF )
) ss.
COUNTY OF )
On this day of , 20___, personally appeared before me , whose

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney
in-fact of the above-named Surety Company and that he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah in
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
Qggr:;)-ss: Approved As To Form: May 25, 2005
) By Alan S. Bachman, Asst Attorney General
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PAYMENT BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the “Principal," and
, a corporation organized and existing under the laws of the State of authorized to do business in this State
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); with its principal office in the City of hereinafter referred to as the "Surety," are held and firmly bound unto
the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the prosecution of the
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications
or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF
On this day of , 20 , personally appeared before me

, Whose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent: Approved As To Form: May 25, 2005
Address: By Alan S. Bachman, Asst Attorney General
Phone:
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management DFCM

CERTIFICATE OF SUBSTANTIAL COMPLETION

PROJECT PROJECT NO:

AGENCY/INSTITUTION

AREA ACCEPTED

The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified
area of the Project for the use for which it is intended.

The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full
possession of the Project or specified area of the Project at (time) on (date).

The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including
utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below:

The Owner acknowledges receipt of the following closeout and transition materials:
Record Drawings O & M Manuals Warranty Documents Completion of Training
Requirements

A list of items to be completed or corrected (Punch List) is attached hereto. The failure to include an item on it does not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized
changes thereof. The amount of . (Twice the value of the punch list work) shall be retained to assure the
completion of the punch list work.

The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within
__ calendar days from the above date of issuance of this Certificate. If the list of items is not completed within the time allotted
the Owner has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the
expense of the retained project funds. If the retained project funds are insufficient to cover the delay/completion damages, the
Owner shall be promptly reimbursed for the balance of the funds needed to compensate the Owner.

by:
CONTRACTOR (include name of firm) (Signature) DATE
by:
A/E (include name of firm) (Signature) DATE
by:
USING INSTITUTION OR AGENCY (Signature) DATE
by:
DFCM (Owner) (Signature) DATE
4110 State Office Building, Salt Lake City, Utah 84114 cc. Parties Noted
telephone 801-538-3018 « facsimile 801-538-3267 « http://dfcm.utah.gov DFCM, Director
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General Contractor Performance Rating Form

Project Name:

DFCM Project#

Contractor:

{ABC Construction, Jehn Doe, 111-111-1111)

A/E:

(ABC Architects, lane Dog, 222-222-2222)

Original Contract
Amount:

Final Contract
Amount:

DFCM Project Manager:

Contract Date:

Completion Date:

Rating Guideline

Date of Rating:

1. Rate Contractors quality of workmanship, management of sub contractor performance,
project cleanliness, organization and safety requirement.

Score

~Agency Comments:

A & E Commenis:

DFCM Project Manager Commients:

4119 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 + facsimile 801-538-3267 + www.dfem.utah.gov

de72606



2. Rate Contractor administration of project costs, change orders and financial management of
the project budget.

Score

Agency Comments:

A & E Comments:

DFCM Project Manager Comments:

3. Rate Contractor's performance and adherence to Project Schedule, delay procedures and Score
requirements of substantial completion, inspection and punch-list performance.
Agency Comments:
A & E Comments:
DFCM Project Manager Comments:
Score

4. Evaluate performance of contractor management team including project manager, engineer
and superintendent also include in the rating team's ability to work well with owner, user
agency and consultants.

~Agency Comments:

A & E Comments:

DFCM Project Manager Comments:

4110 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 - facsimile 801-538-3267 « www.dfcm.utah.gov

de072606



5. Rate success of Contractor's management plan, completion of the plans mitigation of Score

project risks and performance of vaiue engineering concepts.

A & E Comments:

DFCM Project Manager Comments:

Signed by: Date: Mean Score

4110 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 + facsimile 801-538-3267 - www.dfem utah.gov def72606
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Utah National Guard - Draper Headquarters DFCM Project #06295480
Jupiter Generator Addition

SECTION 011000 - SUMMARY

PART 1 - GENERAL

11

A

1.2

13

14

1.5

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

WORK COVERED BY CONTRACT DOCUMENTS

Project Identification: Project consists of a Utah National Guard Generator Addition and
enclosure of an equipment yard.

1. Project Location: 12953 Minuteman Drive, Draper, Utah
2. Owner: Utah National Guard.
3. DFCM Project No. 06295480

Engineer Identification: The Contract Documents, dated (to be determined), were prepared for
Project by Spectrum Engineers.

The Work consists of: The proposed project is for the addition of a Generator to backup
sensitive loads within the facility.

1. The Work includes: A new Engine Generator and connection to the existing transfer
switch. The work also includes the addition of a new CMU wall around the equipment
yard with chain link fence access gates for the generator and the existing transformer.

CONTRACT

Project will be constructed under a DFCM construction contract.

USE OF PREMISES

General: Contractor shall have use of premises shown on the drawings for construction
operations. Contractor's use of premises is limited only by Owner's right to perform work or to
retain other contractors on portions of Project.

Contractor shall maintain any access road during construction.

OWNER-FURNISHED PRODUCTS

SUMMARY 011000 -1



Utah National Guard - Draper Headquarters DFCM Project #06295480
Jupiter Generator Addition

1.

There are no owner furnished products.

1.6 SPECIFICATION FORMATS AND CONVENTIONS

A.  Specification Format: The Specifications are organized into Divisions and Sections using the
50-division format and CSI/CSC's "MasterFormat" numbering system.

1.

Section Identification: The Specifications use Section numbers and titles to help cross-
referencing in the Contract Documents. Sections in the Project Manual are in numeric
sequence; however, the sequence is incomplete because all available Section numbers are
not used. Consult the table of contents at the beginning of the Project Manual to
determine numbers and names of Sections in the Contract Documents.

Division 01: Sections in Division 01 govern the execution of the Work of all Sections in
the Specifications.

B.  Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1.

Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as appropriate.
Words implied, but not stated, shall be inferred as the sense requires. Singular words
shall be interpreted as plural, and plural words shall be interpreted as singular where
applicable as the context of the Contract Documents indicates.

Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by
others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the context,
are implied where a colon (:) is used within a sentence or phrase.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000

SUMMARY

011000 - 2



Utah National Guard - Draper Headquarters DFCM Project #06295480
Jupiter Generator Addition

SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

11

1.2

13

14

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

Related Sections include the following:

1. Division 1 Section "Product Requirements” for administrative procedures for handling
requests for substitutions made after Contract award.

MINOR CHANGES IN THE WORK

Engineer will issue supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on standard DFCM form.

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Engineer will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by Engineer are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a
guotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey data
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
C. Include an updated Contractor's Construction Schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

CONTRACT MODIFICATION PROCEDURES 012600 - 1



Utah National Guard - Draper Headquarters DFCM Project #06295480
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15

1.6

B.

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
4. Include an updated Contractor's Construction Schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

5. Comply with requirements in Division 1 Section "Product Requirements" if the proposed
change requires substitution of one product or system for product or system specified.

6. Requests for time extensions shall be completely documented with proof of impact of
unusual circumstances. See General Conditions.

Proposal Request Form: For Change Order proposals, use forms provided by Owner.

CHANGE ORDER PROCEDURES

On Owner's approval of a Proposal Request, Engineer will issue a Change Order for signatures
of Owner and Contractor.

CONSTRUCTION CHANGE DIRECTIVE

Construction Change Directive: Engineer may issue a Construction Change Directive on
standard DFCM form. Construction Change Directive instructs Contractor to proceed with a
change in the Work, for subsequent inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the Work. It
also designates method to be followed to determine change in the Contract Sum or the
Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.
2. Comply with the General and Supplementary Conditions of the Contract.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

CONTRACT MODIFICATION PROCEDURES 012600 - 2
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END OF SECTION 012600
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Utah National Guard - Draper Headquarters DFCM Project #06295480
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

11

1.2

13

14

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.

Related Sections include the following:

1. Division 1 Section "Contract Modification Procedures” for administrative procedures for
handling changes to the Contract.

2. Division1 Section "Construction Progress Documentation™ for administrative
requirements governing preparation and submittal of Contractor's Construction Schedule
and Submittals Schedule.

3. General and Supplementary Conditions of the Contract.

DEFINITIONS

Schedule of Values: A statement furnished by Contractor allocating portions of the Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor's
Applications for Payment.

SCHEDULE OF VALUES

Coordination:  Coordinate preparation of the Schedule of Values with preparation of
Contractor's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including the following:

a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.

2. Submit the Schedule of Values to Engineer at earliest possible date but no later than
seven days before the date scheduled for submittal of initial Applications for Payment.

3. Subschedules: Where the Work is separated into phases requiring separately phased
payments, provide subschedules showing values correlated with each phase of payment.

PAYMENT PROCEDURES 012900 - 1
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B.

Format and Content: Use the Project Manual table of contents as a guide to establish line items
for the Schedule of Values. Provide at least one line item for each Specification Section.

1.

o

Identification: Include the following Project identification on the Schedule of Values:

a. Project name and location: DFCM Project No. 06295480, Utah National Guard
Generator Addition — Project Jupiter, Draper, Utah.

Name of Engineer: Spectrum Engineers

Engineer's project number: 20080164

Contractor's name and address.

Date of submittal.

® 00T

Arrange the Schedule of Values in tabular form with separate columns to indicate the
following for each item listed:

Related Specification Section or Division.
Description of the Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.
Dollar value.

@me o0 o

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted
to total 100 percent.

Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the Project
Manual table of contents. Provide several line items for principal subcontract amounts,
where appropriate.

Round amounts to nearest whole dollar; total shall equal the Contract Sum.

Provide a separate line item in the Schedule of Values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated
and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. Include
evidence of insurance or bonded warehousing if required.

Provide separate line items in the Schedule of Values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part of the Work.
Each item in the Schedule of Values and Applications for Payment shall be complete.
Include total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as general overhead expense, at Contractor's option.

Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when Change Orders or Construction Change Directives result
in a change in the Contract Sum.

PAYMENT PROCEDURES 012900 - 2
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A

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications and payments as
certified by Engineer and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

Payment Application Times: The date for each progress payment is indicated in the Agreement
between Owner and Contractor. The period of construction Work covered by each Application
for Payment is the period indicated in the Agreement.

Payment Application Forms: Use forms provided by Owner for Applications for Payment.
Sample copies are included at end of this Section.

Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Engineer will return incomplete
applications without action.

1. Entries shall match data on the Schedule of Values and Contractor's Construction
Schedule. Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives issued before last
day of construction period covered by application.

3. Engineer will inspect and approve current status of “As-Built” documents prior to
approving payment requests.

Transmittal: Submit 3 signed and notarized original copies of each Application for Payment to
Engineer by a method ensuring receipt within 24 hours. One copy shall include waivers of lien
and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording appropriate
information about application.

Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
liens for construction period covered by the previous application.

1. Submit partial waivers on each item for amount requested, before deduction for retainage,
on each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4. Waiver Delays: Submit each Application for Payment with Contractor's waiver of
mechanic's lien for construction period covered by the application.

a. Submit final Application for Payment with or preceded by final waivers from
every entity involved with performance of the Work covered by the application
who is lawfully entitled to a lien.

5. Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.
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G.

Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not final).
Products list.

Schedule of unit prices.

Submittals Schedule (preliminary if not final).

List of Contractor's staff assignments.

List of Contractor's principal consultants.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

10. Initial progress report.

11. Report of preconstruction conference.

12.  Certificates of insurance and insurance policies.

13.  Performance and payment bonds.

14. Initial settlement survey and damage report if required.

©CoNOR~WNE

Application for Payment at Substantial Completion: After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion for portion of
the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

2. This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

3. Owner will adjust retainage but hold funds to cover:

a. Punchlist items

b. As-builts, O&M Manuals and Warranties
C. Training

d. Extra Stock

Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

1. Evidence of completion of Project closeout requirements.

Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.

AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."

AlA Document G706A, "Contractor's Affidavit of Release of Liens."

AIA Document G707, "Consent of Surety to Final Payment."

Evidence that claims have been settled.

Final meter readings for utilities, a measured record of stored fuel, and similar data as of
date of Substantial Completion or when Owner took possession of and assumed
responsibility for corresponding elements of the Work.

9. Final, liquidated damages settlement statement.

10. Compliance/Completion of Punch List Items.

N
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11. Certificate of Occupancy
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

General project coordination procedures.
Conservation.

Coordination Drawings.

Administrative and supervisory personnel.
Project meetings.

agrwdE

B.  Related Sections: The following Sections contain requirements that relate to this Section:

1. Division 1 Section "Construction Progress Documentation™ for preparing and submitting
the Contractor's Construction Schedule.

2. Division 1 Section "Execution Requirements" for procedures for coordinating general
installation and field-engineering services, including establishment of benchmarks and
control points.

3. Division 1 Section "Closeout Procedures"” for coordinating Contract closeout.

1.3 COORDINATION

A. Coordination:  Coordinate construction operations included in various Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections, that depend on each other for proper
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Make adequate provisions to accommodate items scheduled for later installation.

B. If necessary, prepare memoranda for distribution to each party involved, outlining special

procedures required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

PROJECT MANAGEMENT AND COORDINATION 013100-1
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B.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their
Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid conflicts
and to ensure orderly progress of the Work. Such administrative activities include, but are not
limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

NookrwdE

Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work.

SUBMITTALS

Coordination Drawings: Prepare Coordination Drawings. Space availability necessitates
maximum utilization of space for efficient installation of different components and coordination
is required for installation of products and materials fabricated by separate entities.

1. Maintain a set of coordination drawings on the project for review at all times. Each
contractor shall be assigned a color and mark on the plans where he will be installing
piping, duct work, conduit etc. for that week, Each foreman should walk the job and
discuss their work for that week prior to marking the drawings

N

Indicate relationship of components shown on separate Shop Drawings.

Indicate required installation sequences.

4. Refer to Section "Basic Mechanical Materials and Methods" and Section "Basic
Electrical Materials and Methods" for specific Coordination Drawing requirements for
mechanical and electrical installations. Include, at a minimum, the following:

w

Electrical devices and boxes
Drains and piping

a. Structural beams, joists and other members that may interfere with the work.
b. Ductwork

C. Fire Sprinklers, mains and pipes

d. Lights

e. Conduits

f.

g.

Staff Names: Within 15 days of starting construction operations, submit a list of principal staff
assignments, including superintendent and other personnel in attendance at Project site. Identify
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1.6

individuals and their duties and responsibilities; list addresses and telephone numbers, including
home and office telephone numbers. Provide names, addresses, and telephone numbers of
individuals assigned as standbys in the absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone.

ADMINISTRATIVE AND SUPERVISORY PERSONNEL

General: In addition to Project superintendent, provide other administrative and supervisory
personnel as required for proper performance of the Work.

PROJECT MEETINGS

General: Schedule and conduct weekly meetings and conferences at Project site, unless
otherwise indicated.

1. Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify Owner and Engineer of scheduled
meeting dates and times.

2. Agenda: Contractor will prepare the meeting agenda and distribute the agenda to all
invited attendees.

3. Minutes:  Contractor will record significant discussions and agreements achieved.
Meeting minutes will be distributed to everyone concerned, including Owner and
Engineer, within 3 days of the meeting.

Preconstruction Conference: DFCM will schedule a preconstruction conference before starting
construction, no later than 15 days after execution of the Agreement.

1. Attendees:  Authorized representatives of Owner, Engineer, and their consultants;
Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and
other concerned parties shall attend the conference. All participants at the conference
shall be familiar with Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Phasing.

Critical work sequencing.

Designation of responsible personnel.

Procedures for processing field decisions and Change Orders.
Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of Record Documents.

Use of the premises.

Responsibility for temporary facilities and controls.
Parking availability.

Office, work, and storage areas.

3—FToS@meooo0 o
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Equipment deliveries and priorities.
First aid.

Security.

Progress cleaning.

Working hours.

~oeDoOo>

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each
construction activity that requires coordination with other construction. Refer to individual
specification sections for pre-installation conference requirements.

1.

Attendees: Installer and representatives of manufacturers and fabricators involved in or
affected by the installation and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise Engineer
of scheduled meeting dates.

Agenda: Review progress of other construction activities and preparations for the
particular activity under consideration, including requirements for the following:

Contract Documents.

Options.

Related Change Orders.

Purchases.

Deliveries.

Submittals.

Review of mockups.

Possible conflicts.

Comepatibility problems.

Time schedules.

Weather limitations.

Manufacturer's written recommendations.
Warranty requirements.

Compatibility of materials.
Acceptability of substrates.

Temporary facilities and controls.

Space and access limitations.
Regulations of authorities having jurisdiction.
Testing and inspecting requirements.
Required performance results.

Protection of construction and personnel.

CCYSmoTOS3ITATS@rOQ0 T

Record significant conference discussions, agreements, and disagreements.

Do not proceed with installation if the conference cannot be successfully concluded.
Initiate whatever actions are necessary to resolve impediments to performance of the
Work and reconvene the conference at earliest feasible date.

D.  Progress Meetings: Conduct Project Progress meetings at weekly intervals.

1.

Attendees: In addition to representatives of Owner and Engineer, each contractor,
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings.
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2.

3.

Agenda: Review and correct or approve minutes of the previous meeting. Review other
items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.

a. Combined Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each contract is on time, ahead of schedule, or behind
schedule, in relation to Combined Contractor's Construction Schedule. Determine
how construction behind schedule will be expedited; secure commitments from
parties involved to do so. Discuss whether schedule revisions are required to
ensure that current and subsequent activities will be completed within the Contract
Time.

b. Issue a Short Interval Schedule (SIS) with a 3-week look ahead.

C. Schedule Updating: Revise Combined Contractor's Construction Schedule after
each coordination meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with report of each meeting.

d. Review present and future needs of each contractor present, including the
following:

1) Interface requirements.

2) Sequence of operations.

3) Status of submittals.

4) Deliveries.

5) Off-site fabrication.

6) Access.

7) Site utilization.

8)  Temporary facilities and controls.
9)  Work hours.

10) Hazards and risks.

11)  Progress cleaning.

12)  Quality and work standards.

13) Change Orders- PR/CCD

14) Review Logs: Submittals, RFI’s, CCD, PR.
15) Review As-Built documentation.

Reporting: Contractor shall record meeting results and distribute copies to everyone in
attendance and to others affected by decisions or actions resulting from each meeting.

E.  Coordination Meetings: Conduct Project coordination meetings with sub-contractors at weekly
intervals. Project coordination meetings are in addition to specific meetings held for other
purposes, such as progress meetings and preinstallation conferences.

1.

Attendees: In addition to representatives of Owner and Engineer, each contractor,
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the conference shall be familiar with Project and authorized
to conclude matters relating to the Work

Agenda: Review and correct or approve minutes of the previous coordination meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to status of Project.
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a.

Combined Contractor's Construction Schedule: Review progress since the last
coordination meeting. Determine whether each contract is on time, ahead of
schedule, or behind schedule, in relation to Combined Contractor's Construction
Schedule. Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule revisions
are required to ensure that current and subsequent activities will be completed
within the Contract Time.

Issue a Short Interval Schedule (SIS) with a 3-week look ahead.

Schedule Updating: Revise Combined Contractor's Construction Schedule after
each coordination meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with report of each meeting.
Review present and future needs of each contractor present, including the
following:

1) Interface requirements.

2) Sequence of operations.

3) Status of submittals.

4) Deliveries.

5) Off-site fabrication.

6) Access.

7) Site utilization.

8)  Temporary facilities and controls.
9) Work hours.

10) Hazards and risks.

11)  Progress cleaning.

12)  Quality and work standards.

13) Change Orders- PR/CCD

14) Review Logs: Submittals, RFI’s, CCD, PR.
15) Review As-Built documentation.

3. Reporting: Contractor shall record meeting results and distribute copies to everyone in
attendance and to others affected by decisions or actions resulting from each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100

PROJECT MANAGEMENT AND COORDINATION 013100 - 6



Utah National Guard - Draper Headquarters DFCM Project #06295480
Jupiter Generator Addition

SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

11

A

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for documenting the progress
of construction during performance of the Work, including the following:

Preliminary Construction Schedule.
Contractor's Construction Schedule.
Submittals Schedule.

Daily construction reports.

Material location reports.

Field condition reports.

Special reports.

NookrwdE

Related Sections include the following:

1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values.

2. Division 01 Section "Project Management and Coordination” for submitting and
distributing meeting and conference minutes.

3. Division 01 Section "Submittal Procedures" for submitting schedules and reports.

4. Division 01 Section "Quality Requirements" for submitting a schedule of tests and
inspections.

DEFINITIONS

Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.

1. Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

Cost Loading: The allocation of the Schedule of Values for the completion of an activity as
scheduled. The sum of costs for all activities must equal the total Contract Sum, unless
otherwise approved by Engineer.

CONSTRUCTION PROGRESS DOCUMENTATION 013200 -1
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CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations
determine when activities can be performed and the critical path of Project.

Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

Event: The starting or ending point of an activity.
Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a
jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.

Fragnet: A partial or fragmentary network that breaks down activities into smaller activities for
greater detail.

Major Area: A story of construction, a separate building, or a similar significant construction
element.

Milestone: A key or critical point in time for reference or measurement.

Network Diagram: A graphic diagram of a network schedule, showing activities and activity
relationships.

Resource Loading: The allocation of manpower and equipment necessary for the completion of
an activity as scheduled.

SUBMITTALS
Qualification Data: For scheduling consultant.

Submittals Schedule: Submit three hard copies of schedule and one electronic copy. Arrange
the following information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category (action or informational).

Name of subcontractor.

Description of the Work covered.

Scheduled date for Engineer's final release or approval.

oL E

Preliminary Construction Schedule: Submit two opaque copies.
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1. Approval of cost-loaded preliminary construction schedule will not constitute approval of
Schedule of Values for cost-loaded activities.

Preliminary Network Diagram: Submit two opaque copies, large enough to show entire
network for entire construction period. Show logic ties for activities.

Contractor's Construction Schedule: Submit two opaque copies of initial schedule, large
enough to show entire schedule for entire construction period.

1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to
comply with requirements for submittals. Include type of schedule (Initial or Updated)
and date on label.

CPM Reports: Concurrent with CPM schedule, submit three copies of each of the following
computer-generated reports. Format for each activity in reports shall contain activity number,
activity description, cost and resource loading, original duration, remaining duration, early start
date, early finish date, late start date, late finish date, and total float in calendar days.

1. Activity Report: List of all activities sorted by activity number and then early start date,
or actual start date if known.

2. Logic Report: List of preceding and succeeding activities for all activities, sorted in
ascending order by activity number and then early start date, or actual start date if known.

3. Total Float Report: List of all activities sorted in ascending order of total float.

4. Earnings Report: Compilation of Contractor's total earnings from commencement of the
Work until most recent Application for Payment.

Daily Construction Reports: Submit two copies at weekly intervals.
Material Location Reports: Submit two copies at monthly intervals.
Field Condition Reports: Submit two copies at time of discovery of differing conditions.

Special Reports: Submit two copies at time of unusual event.

QUALITY ASSURANCE

Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and
reporting, with capability of producing CPM reports and diagrams within 24 hours of Engineer's
request.

Prescheduling Conference: Conduct conference at Project site to comply with requirements in
Division 01 Section "Project Management and Coordination." Review methods and procedures
related to the Preliminary Construction Schedule and Contractor's Construction Schedule,
including, but not limited to, the following:

Review software limitations and content and format for reports.

Verify availability of qualified personnel needed to develop and update schedule.
Discuss constraints, including work stages and interim milestones.

Review delivery dates for Owner-furnished products.

Review schedule for work of Owner's separate contracts.

agrwdE
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A

B.

6. Review time required for review of submittals and resubmittals.

7. Review requirements for tests and inspections by independent testing and inspecting
agencies.

8. Review time required for completion and startup procedures.

9, Review and finalize list of construction activities to be included in schedule, including all
Commissioning Activities.

10. Review submittal requirements and procedures.

11. Review procedures for updating schedule.

COORDINATION

Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other required
schedules and reports.

1. Secure time commitments for performing critical elements of the Work from parties
involved.

2. Coordinate each construction activity in the network with other activities and schedule
them in proper sequence.

PART 2 - PRODUCTS

2.1

A

SUBMITTALS SCHEDULE

Preparation: Submit a schedule of submittals, arranged in chronological order by dates required
by construction schedule. Include time required for review, resubmittal, ordering,
manufacturing, fabrication, and delivery when establishing dates.

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and
Contractor's Construction Schedule.

2. Initial Submittal: Submit concurrently with preliminary bar-chart schedule. Include
submittals required during the first 60 days of construction. List those required to
maintain orderly progress of the Work and those required early because of long lead time
for manufacture or fabrication.

a. At Contractor's option, show submittals on the Preliminary Construction Schedule,
instead of tabulating them separately.

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's
Construction Schedule.
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2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

A.  Procedures: Comply with procedures contained in AGC's "Construction Planning &
Scheduling.”

B. Time Frame: Extend schedule from date established for commencement of the Work to date of
Final Completion.

1. Contract completion date shall not be changed by submission of a schedule that shows an
early completion date, unless specifically authorized by Change Order.

C.  Activities: Treat each story or separate area as a separate numbered activity for each principal
element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Engineer.

2. Procurement Activities: Include procurement process activities for the following long
lead items and major items, requiring a cycle of more than 60 days, as separate activities
in schedule. Procurement cycle activities include, but are not limited to, submittals,
approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in Division 01
Section "Submittal Procedures” in schedule. Coordinate submittal review times in
Contractor's Construction Schedule with Submittals Schedule.

Startup and Testing Time: Include not less than 15 days for startup and testing.
Substantial Completion:  Indicate completion in advance of date established for
Substantial Completion, and allow time for Engineer's administrative procedures
necessary for certification of Substantial Completion.

ok~

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and
as follows in schedule, and show how the sequence of the Work is affected.

1. Work Stages: Indicate important stages of construction for each major portion of the
Work, including, but not limited to, the following:

Subcontract awards.
Submittals.
Purchases.

Mockups.
Fabrication.

Sample testing.
Deliveries.
Installation.

Tests and inspections.
Adjusting.

Curing.

Startup and placement into final use and operation.

—RT T S@oho o0 o

2. Area Separations; ldentify each major area of construction for each major portion of the
Work. Indicate where each construction activity within a major area must be sequenced
or integrated with other construction activities to provide for the following:
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24

Structural completion.

Permanent space enclosure.
Completion of mechanical installation.
Completion of electrical installation.
Substantial Completion.

®oo0 o

Milestones: Include milestones indicated in the Contract Documents in schedule, including, but
not limited to, the Notice to Proceed, Substantial Completion, and Final Completion

Cost Correlation: At the head of schedule, provide a cost correlation line, indicating planned
and actual costs. On the line, show dollar volume of the Work performed as of dates used for
preparation of payment requests.

1. Refer to Division 01 Section "Payment Procedures™ for cost reporting and payment
procedures.

2. Contractor shall assign cost to construction activities on the CPM schedule. Costs shall
not be assigned to submittal activities unless specified otherwise but may, with Engineer's
approval, be assigned to fabrication and delivery activities. Costs shall be under required
principal subcontracts for testing and commissioning activities, operation and
maintenance manuals, punch list activities, Project Record Documents, and
demonstration and training (if applicable), in the amount of 5 percent of the Contract
Sum.

3. Each activity cost shall reflect an accurate value subject to approval by Engineer.

4. Total cost assigned to activities shall equal the total Contract Sum.

Contract Modifications: For each proposed contract modification and concurrent with its
submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the
proposed change on the overall project schedule.

Computer Software: Prepare schedules using a program that has been developed specifically to
manage construction schedules.

PRELIMINARY CONSTRUCTION SCHEDULE

Bar-Chart Schedule: Submit preliminary horizontal bar-chart-type construction schedule within
seven days of date established for commencement of the Work.

Preparation: Indicate each significant construction activity separately. ldentify first workday of
each week with a continuous vertical line. Outline significant construction activities for first 60
days of construction. Include skeleton diagram for the remainder of the Work and a cash
requirement prediction based on indicated activities.

CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)

Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal Gantt-chart-type,
Contractor's Construction Schedule within 30 days of date established for commencement of the
Work. Base schedule on the Preliminary Construction Schedule and whatever updating and
feedback was received since the start of Project.
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Preparation: Indicate each significant construction activity separately. ldentify first workday of
each week with a continuous vertical line.

1. For construction activities that require 3 months or longer to complete, indicate an
estimated completion percentage in 10 percent increments within time bar.

CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)
General: Prepare network diagrams using AON (activity-on-node) format.

Preliminary Network Diagram: Submit diagram within 14 days of date established for
commencement of the Work. Outline significant construction activities for the first 60 days of
construction. Include skeleton diagram for the remainder of the Work and a cash requirement
prediction based on indicated activities.

CPM Schedule: Prepare Contractor's Construction Schedule using a computerized, time-scaled
CPM network analysis diagram for the Work.

1. Develop network diagram in sufficient time to submit CPM schedule so it can be
accepted for use no later than 30 days after date established for commencement of the
Work.

a. Failure to include any work item required for performance of this Contract shall
not excuse Contractor from completing all work within applicable completion
dates, regardless of Engineer's approval of the schedule.

2. Conduct educational workshops to train and inform key Project personnel, including
subcontractors' personnel, in proper methods of providing data and using CPM schedule
information.

3. Establish procedures for monitoring and updating CPM schedule and for reporting
progress. Coordinate procedures with progress meeting and payment request dates.

4. Use "one workday" as the unit of time. Include list of nonworking days and holidays
incorporated into the schedule.

CPM Schedule Preparation: Prepare a list of all activities required to complete the Work.
Using the preliminary network diagram, prepare a skeleton network to identify probable critical
paths.

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship
of each activity in relation to other activities. Include estimated time frames for the
following activities:

Preparation and processing of submittals.

Mobilization and demobilization.

Purchase of materials.

Delivery.

Fabrication.

Utility interruptions.

Installation.

Work by Owner that may affect or be affected by Contractor's activities.

S@hooooe
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i. Testing and commissioning.

j- Detailed Cx activities shall be included in the construction schedule throughout the
project. The contractor shall coordinate the activities to be followed with the
project Cx agent.

2. Critical Path Activities: Identify critical path activities, including those for interim
completion dates. Scheduled start and completion dates shall be consistent with Contract
milestone dates.

3. Processing: Process data to produce output data on a computer-drawn, time-scaled
network. Revise data, reorganize activity sequences, and reproduce as often as necessary
to produce the CPM schedule within the limitations of the Contract Time.

4. Format: Mark the critical path. Locate the critical path near center of network; locate
paths with most float near the edges.

a. Subnetworks on separate sheets are permissible for activities clearly off the critical
path.

E. Initial Issue of Schedule: Prepare initial network diagram from a list of straight "early start-total
float" sort. Identify critical activities. Prepare tabulated reports showing the following:

Contractor or subcontractor and the Work or activity.

Description of activity.

Principal events of activity.

Immediate preceding and succeeding activities.

Early and late start dates.

Early and late finish dates.

Activity duration in workdays.

Total float or slack time.

Average size of workforce.

0. Dollar value of activity (coordinated with the Schedule of Values).

BoOoo~NoORr~ONOE

F. Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports
showing the following:

Identification of activities that have changed.
Changes in early and late start dates.
Changes in early and late finish dates.
Changes in activity durations in workdays.
Changes in the critical path.

Changes in total float or slack time.

Changes in the Contract Time.

NoookrwdE

G.  Value Summaries: Prepare two cumulative value lists, sorted by finish dates.

1. In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar
value.

2. In second list, tabulate activity number, late finish date, dollar value, and cumulative
dollar value.

3. In subsequent issues of both lists, substitute actual finish dates for activities completed as
of list date.
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2.7

4. Prepare list for ease of comparison with payment requests; coordinate timing with
progress meetings.

a. In both value summary lists, tabulate "actual percent complete” and "cumulative
value completed"” with total at bottom.

b. Submit value summary printouts one week before each regularly scheduled
progress meeting.

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

List of subcontractors at Project site.

List of separate contractors at Project site.
Approximate count of personnel at Project site.
Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions.
Accidents.

Meetings and significant decisions.

Unusual events (refer to special reports).

10.  Stoppages, delays, shortages, and losses.

11.  Meter readings and similar recordings.

12. Emergency procedures.

13.  Orders and requests of authorities having jurisdiction.
14. Change Orders received and implemented.

15.  Change Directives received and implemented.

16.  Services connected and disconnected.

17.  Equipment or system tests and startups.

18.  Partial Completions and occupancies.

19.  Substantial Completions authorized.

CoNOR~WNE

Material Location Reports: At monthly intervals, prepare and submit a comprehensive list of
materials delivered to and stored at Project site. List shall be cumulative, showing materials
previously reported plus items recently delivered. Include with list a statement of progress on
and delivery dates for materials or items of equipment fabricated or stored away from Project
site.

Field Condition Reports: Immediately on discovery of a difference between field conditions
and the Contract Documents, prepare and submit a detailed report. Submit with a request for
interpretation.  Include a detailed description of the differing conditions, together with
recommendations for changing the Contract Documents.

SPECIAL REPORTS

General:  Submit special reports directly to Owner within one day(s) of an occurrence.
Distribute copies of report to parties affected by the occurrence.
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B.

Reporting Unusual Events: When an event of an unusual and significant nature occurs at
Project site, whether or not related directly to the Work, prepare and submit a special report.
List chain of events, persons participating, response by Contractor's personnel, evaluation of
results or effects, and similar pertinent information. Advise Owner in advance when these
events are known or predictable.

PART 3 - EXECUTION

3.1

A

B.

C.

CONTRACTOR'S CONSTRUCTION SCHEDULE

Scheduling Consultant: Engage a consultant to provide planning, evaluation, and reporting
using CPM scheduling.

1. In-House Option: Owner may waive the requirement to retain a consultant if Contractor
employs skilled personnel with experience in CPM scheduling and reporting techniques.
Submit qualifications.

2. Meetings: Scheduling consultant shall attend all meetings related to Project progress,
alleged delays, and time impact.

Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions have
been recognized or made. Issue updated schedule concurrently with the report of each
such meeting.

2. Include a report with updated schedule that indicates every change, including, but not
limited to, changes in logic, durations, actual starts and finishes, and activity durations.

3. As the Work progresses, indicate Actual Completion percentage for each activity.

Distribution: Distribute copies of approved schedule to Engineer Owner, separate contractors,
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know
schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and post in the
same locations. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in performance of construction activities.

END OF SECTION 013200
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

11

1.2

13

14

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples, and other miscellaneous submittals.

DEFINITIONS

Action Submittals: Written and graphic information that requires Engineer's and Construction
Manager’s responsive action.

Informational Submittals: Written information that does not require Engineer's approval.
Submittals may be rejected for not complying with requirements.

SUBMITTAL PROCEDURES

Coordination:  Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Engineer reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

3. Submittals Schedule: Submit a schedule of submittals, arranged in chronological order
by dates required by construction schedule. Include time required for review,
resubmittal, ordering, manufacturing, fabrication, and delivery when establishing dates.

a. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values,
and Contractor’s Construction Schedule.

b. Initial Submittal: Submit concurrently with preliminary CPM schedule. Include
submittals required during the first 60 days of construction. List those required to
maintain orderly progress of the Work and those required early because of long
lead time for manufacture or fabrication.
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1) At Contractor’s option, show submittals on the Preliminary Construction
Schedule instead of tabulating them separately.

C. Final Submittal:  Submit concurrently with the first complete submittal of
Contractor’s Construction Schedule.

B.  Processing Time: Allow enough time for submittal review, including time for resubmittals.
Time for review shall commence on Engineer’s receipt of submittal.

1. Review: Allow 15 days for initial review of each submittal. Allow additional time if
processing must be delayed to permit coordination with subsequent submittals. Engineer
will advise Contractor when a submittal being processed must be delayed for
coordination.

C. Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.

2. Provide a space approximately 4 by 5 inches on label or beside title block to record
Contractor's review and approval markings and action taken by Engineer .

3. Include the following information on label for processing and recording action taken:

Project name.

Date.

Name and address of Engineer.

Name and address of Contractor.

Name and address of subcontractor.

Name and address of supplier.

Name of manufacturer.

Unique identifier, including revision number.

Number and title of appropriate Specification Division and Specification Section.
Drawing number and detail references, as appropriate.

Contractor’s certification signature certifying the following: “The Contractor has
reviewed and approved this submittal and represents that he has determined and
verified materials, field measurements, and related field construction criteria, and
has checked and coordinated the information contained within the submittal with
the requirements of the work and of the Contract Documents.” The preceding
statement shall also be on the stamp or on the transmittal accompanying each
submittal.

AT T SQ e 00 oW

D. Deviations: Highlight, encircle, or otherwise identify deviations from the Contract Documents
on submittals.

E.  Additional Copies: Unless additional copies are required for final submittal, and unless
Engineer observes noncompliance with provisions of the Contract Documents, initial submittal
may serve as final submittal.

1. Submit one copy of submittal to concurrent reviewer in addition to specified number of
copies to Engineer .

F. Submittal Transmittal: Package each submittal individually and appropriately for transmittal
and handling. Transmit each submittal along with the above information on the stamp or within
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G.

H.

the title block, from the Contractor to the Engineer using a transmittal form. Address and
deliver the submittals to Attn: David Affleck, Spectrum Engineers, 175 South Main Street,
Suite 300, Salt Lake City, Utah 84111. The Engineer will not accept submittals received from
sources other than the Contractor.

1.

On an attached separate sheet, prepared on Contractor's letterhead, record relevant
information, requests for data, revisions other than those requested by Engineer on
previous submittals, and deviations from requirements of the Contract Documents,
including minor variations and limitations. Include the same label information as the
related submittal.

Include Contractor's certification stating that information submitted complies with
requirements of the Contract Documents.

Transmittal Form: Provide locations on form for the following information:

Project name.

Date.

Destination (To:).

Source (From:).

Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.

Submittal purpose and description.

Submittal and transmittal distribution record.
Remarks.

Signature of transmitter.

—oSe@oeoooTe

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating action taken by Engineer
in connection with construction.

PART 2 - PRODUCTS

2.1

A

ACTION SUBMITTALS

General: Prepare and submit Action Submittals required by individual Specification Sections.

1.

Number of Copies: Submit four copies of each submittal, unless otherwise indicated.
Engineer will return two copies. Mark up and retain one returned copy as a Project
Record Document. Submit one electronic copy on CD.

Number of Copies: Submit copies of each submittal, as follows, unless otherwise
indicated:

a. Initial Submittal: Submit a preliminary single copy of each submittal where
selection of options, color, pattern, texture, or similar characteristics is required.
Engineer will return submittal with options selected.

b. Final Submittal: Submit four copies, unless copies are required for operation and
maintenance manuals. Submit six copies where copies are required for operation
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C.

and maintenance manuals. Engineer will retain two copies; remainder will be
returned. Mark up and retain one returned copy as a Project Record Document.
Submit one copy of the each submittal in electronic form, Adobe PDF format, on
CD.

B.  Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1.

2.
3.

If information must be specially prepared for submittal because standard printed data are
not suitable for use, submit as Shop Drawings, not as Product Data.

Mark each copy of each submittal to show which products and options are applicable.
Include the following information, as applicable:

SIoRTTSQ@oMO o0 TR

Manufacturer's written recommendations.
Manufacturer's product specifications.

Manufacturer's installation instructions.

Standard color charts.

Manufacturer's catalog cuts.

Wiring diagrams showing factory-installed wiring.
Printed performance curves.

Operational range diagrams.

Mill reports.

Standard product operating and maintenance manuals.
Compliance with recognized trade association standards.
Compliance with recognized testing agency standards.
Application of testing agency labels and seals.
Notation of coordination requirements.

C.  Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data.

1.

Preparation: Include the following information, as applicable:

P00 o

o

Dimensions.

Identification of products.

Fabrication and installation drawings.

Roughing-in and setting diagrams.

Wiring diagrams showing field-installed wiring, including power, signal, and
control wiring.

Shopwork manufacturing instructions.

Templates and patterns.

Schedules.

Design calculations.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed
wiring.

Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.
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4.

Number of Copies: Submit copies of each submittal, as follows:

a. One set of reproducible vellums, and three (3) print copies. Provide one copy of
the submittal in electronic form, Adobe PDF Format on CD.

b. Must be reviewed, approved, stamped, signed and dated by General Contractor.

C. Show Specification Section No. (from Project Manual).

d. Show Sub-Contractor’s name, address, telephone and fax numbers and Contact
Person.

Note: Samples, Manuals, and Product Submittals will be processed basically in
this same manner.

e. General Contractor

1) Shall receive back his one set of reproducible drawings as reviewed by the
Architect and/or Engineer and Commissioning Agent.

2) Contractor is responsible for print sets and distribution of same.

3) Shop Drawing originals belong to the Contractor and shall remain in his
files.

D.  Coordination Drawings: Comply with requirements in Division 1 Section "Project Management
and Coordination."

E.  Samples: Prepare physical units of materials or products, including the following:

1.
2.

3.

Comply with requirements in Division 1 Section "Quality Requirements" for mockups.
Samples for Initial Selection: Submit manufacturer's color charts consisting of units or
sections of units showing the full range of colors, textures, and patterns available.
Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from the same material to be used for the Work, cured and finished in manner specified,
and physically identical with the product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent testing
and inspection.

Preparation: Mount, display, or package Samples in manner specified to facilitate review
of qualities indicated. Prepare Samples to match Engineer's sample where so indicated.
Attach label on unexposed side that includes the following:

a. Generic description of Sample.
b. Product name or name of manufacturer.
C. Sample source.

Additional Information: On an attached separate sheet, prepared on Contractor's
letterhead, provide the following:

a. Size limitations.

b. Compliance with recognized standards.
C. Availability.

d. Delivery time.
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6.

Submit Samples for review of kind, color, pattern, and texture for a final check of these
characteristics with other elements and for a comparison of these characteristics between
final submittal and actual component as delivered and installed.

a. If variation in color, pattern, texture, or other characteristic is inherent in the
product represented by a Sample, submit at least three (3) sets of paired units that
show approximate limits of the variations.

b. Refer to individual Specification Sections for requirements for Samples that
illustrate workmanship, fabrication techniques, details of assembly, connections,
operation, and similar construction characteristics.

Number of Samples for Initial Selection: Submit one full set of available choices where
color, pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Engineer will return submittal with options selected.
Number of Samples for Verification: Submit three sets of Samples. Engineer will retain
two Sample sets; remainder will be returned.

a. Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to be
demonstrated.

Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A. Review each submittal and check for compliance with the Contract Documents. Note
corrections and field dimensions. Mark with approval stamp before submitting to Engineer.

B.  Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.

3.2 ENGINEER'S ACTION

A.  General: Refer to the attachment to this Section that describes the process used by Spectrum
Engineers.
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B.  Engineer will not review submittals that do not bear Contractor's approval stamp and will return
them without action.

C. Action Submittals: Engineer will review each submittal, make marks to indicate corrections or
modifications required, and return it. Engineer will stamp each submittal with an action stamp
and will mark stamp appropriately to indicate action taken, as follows:

D.  Action Stamp: The Architect and/or Engineer will stamp each submittal with a uniform, action
stamp. The Architect and/or Engineer will mark the stamp appropriately to indicate the action
taken, as follows:

1.

Final Unrestricted Release: When the Engineer marks a submittal “Reviewed,” the work
covered by the submittal may proceed provided it complies with requirements of the
Contract Documents. Final payment depends on that compliance.

Final-But-Restricted Release: When the Engineer marks a submittal “Furnish as
Corrected,” the work covered by the submittal may proceed provided it complies with
notations or corrections on the submittal and requirements of the Contract Documents.
Final payment depends on that compliance.

Returned for Resubmittal: When the Engineer marks a submittal “Revise and Resubmit,”
do not proceed with work covered by the submittal, including purchasing, fabrication,
delivery, or other activity. Revise or prepare a new submittal according to the notations;
resubmit without delay. Repeat if necessary to obtain different action mark.

a. Do not use, or allow others to use, submittals marked “Revise and Resubmit,” at
the Project Site or elsewhere where work is in progress.

Returned for Alternate Submittal: When the Engineer marks a submittal “Rejected,” do
not proceed with work covered by the submittal, including purchasing, fabrication,
delivery, or other activity. Product was not appropriate or as specified. Prepare a new
submittal according to the Contract Documents; submit without delay.

Other Action: Where a submittal is for information or record purposes or special
processing or other activity, the Engineer will return the submittal unmarked.

E.  Unsolicited Submittals: The Engineer will return unsolicited submittals to the sender without
action.
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The following process will be used for proper handling of Shop Drawings

1. General Contractor:
Shop Drawings for Submittal:

1.
2.

3.

Three sets of bond copies.**

Must be reviewed, approved, stamped, signed, and dated by General Contractor.
(3.12.5 & 3.12.6 AlA A201-1997).

Show Specification Section No. (from Project Manual).

Show Sub-Contractor's name, address, telephone & fax. Numbers, & Contact Per-
son.

Note: Samples, Manuals, and Product Submittals will be processed basically in this
same manner.

** All printing costs of Shop Drawings shall be borne by the General Contractor and/or
the Sub-Contractor. The Sub-Contractor shall be informed by the General Contractor to
provide print copies for the General Contractor’'s use. The number of copies shall be as
noted above or additional sets as directed by the General Contractor (minimum 3 sets in
any case).

2. General Contractor:
Deliver Shop Drawings to:

Utah

David Affleck

Spectrum Engineers

175 South Main Street, Suite 300
Salt Lake City, Utah 84111
Telephone: (801) 328-5151

Fax. (801) 328-5155

Each shop drawing received by Spectrum Engineers will be and stamped “Received” and
dated.

3. Project Engineer Review

1.
2.

Review shop drawings, sign and date.

Return shop drawings as soon as possible.

Detour to Consultants: Architectural, Structural, Civil Consultants, etc. shall be re-
quired to review, sign and date their respective shop drawings.

4. General Contractor:

1.

2.
3.

Shall receive back his one set of bond drawings as reviewed by the Architect and/or En-
gineer.

Contractor is responsible for print sets and distribution of same.

Shop drawing originals belong to the Contractor and shall remain in his files.

(3.11.1 AIA A201-1997 Edition General Conditions).

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

11

1.2

13

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for quality assurance and
quality control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specific quality-control requirements for individual construction activities are specified
in the Sections that specify those activities. Requirements in those Sections may also
cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's quality-control
procedures that facilitate compliance with the Contract Document requirements.

3. Requirements for Contractor to provide quality-control services required by Engineer,
Owner, or authorities having jurisdiction are not limited by provisions of this Section.

Related Sections include the following:

1. Division 01 Section "Allowances" for testing and inspecting allowances.

2. Division 01 Section "Construction Progress Documentation” for developing a schedule of
required tests and inspections.

3. Divisions 02 through 49 Sections for specific test and inspection requirements.

The Contractor shall engage an Owner approved Materials Testing and Inspection firm. The
Owner will perform Code Compliance Inspection only — Owner will not provide for any testing.

The Owner will engage a firm to provide special inspection services required by the contract
documents for structural elements.

DEFINITIONS

Quiality-Assurance Services: Activities, actions, and procedures performed before and during

execution of the Work to guard against defects and deficiencies and ensure that proposed
construction complies with requirements.
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15

B.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that completed construction complies with requirements.
Services do not include contract enforcement activities performed by Engineer.

Mockups: Full-size, physical example assemblies to illustrate finishes and materials. Mockups
are used to verify selections made under Sample submittals, to demonstrate aesthetic effects
and, where indicated, qualities of materials and execution, and to review construction,
coordination, testing, or operation; they are not Samples. Mockups establish the standard by
which the Work will be judged.

Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing
laboratory shall mean the same as testing agency.

SUBMITTALS
Reports: Prepare and submit certified written reports that include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.
Ambient conditions at time of sample taking and testing and inspecting.
Comments or professional opinion on whether tested or inspected Work complies with
the Contract Document requirements.

Name and signature of laboratory inspector.

Recommendations on retesting and reinspecting.

Send copies of reports to DFCM, Owner and Engineer.

P RPOO~NOUOUITRWNBE

o
AL

QUALITY ASSURANCE

Fabricator Qualifications: A firm experienced in producing products similar to those indicated
for this Project and with a record of successful in-service performance, as well as sufficient
production capacity to produce required units.

Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of
manufacturer's products that are similar in material, design, and extent to those indicated for this
Project.

Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling
work similar in material, design, and extent to that indicated for this Project, whose work has
resulted in construction with a record of successful in-service performance.

QUALITY REQUIREMENTS 014000 - 2
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D.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar
to those indicated for this Project and with a record of successful in-service performance.

Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those performed
for installations of the system, assembly, or product that are similar to those indicated for this
Project in material, design, and extent.

Testing Agency Qualifications: An agency with the experience and capability to conduct
testing and inspecting indicated, as documented by ASTM E 548, and that specializes in types
of tests and inspections to be performed.

Mockups: Before installing portions of the Work requiring mockups, build mockups for each
form of construction and finish required to comply with the following requirements, using
materials indicated for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by
Engineer.

2. Notify Engineer seven days in advance of dates and times when mockups will be
constructed.

3. Demonstrate the proposed range of aesthetic effects and workmanship.

4. Obtain Engineer's approval of mockups before starting work, fabrication, or construction.

5 Maintain mockups during construction in an undisturbed condition as a standard for
judging the completed Work.

6. Demolish and remove mockups when directed, unless otherwise indicated.

QUALITY CONTROL

Contractor Responsibilities:  Provide quality-control services specified and required by
authorities having jurisdiction.

1. Where inspection or testing services are indicated, engage a qualified testing agency to
perform these quality-control services.

2. Notify testing agencies at least 24 hours in advance of time when Work that requires
testing or inspecting will be performed.

3. Where quality-control services are indicated as Contractor's responsibility, submit a
certified written report, in duplicate, of each quality-control service.

4. Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

5. Submit additional copies of each written report directly to authorities having jurisdiction,
when they so direct.

Special Inspections: Owner will engage an inspection agency to conduct special inspections
required for structural elements.

1. Inspection agency will notify DFCM, Owner, Engineer and Contractor promptly of
irregularities and deficiencies observed in the Work during performance of its services.
2. Inspection agency will interpret inspections and state in each report whether tested and

inspected work complies with or deviates from the Contract Documents.

QUALITY REQUIREMENTS 014000 - 3
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3. Inspection agency will reinspect corrected work.
4. Contractor shall give DFCM, Owner and Engineer 48 hours notice for Code Inspections.

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation, including
service connections. Report results in writing.

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for
construction that revised or replaced Work that failed to comply with requirements established
by the Contract Documents.

E.  Testing Agency Responsibilities: Cooperate with Engineer and Contractor in performance of
duties. Provide qualified personnel to perform required tests and inspections.

1. Notify Engineer and Contractor promptly of irregularities or deficiencies observed in the
Work during performance of its services.

2. Interpret tests and inspections and state in each report whether tested and inspected work
complies with or deviates from requirements.

3. Submit a certified written report, in duplicate, of each test, inspection, and similar
quality-control service through Contractor.

4. Do not release, revoke, alter, or increase requirements of the Contract Documents or
approve or accept any portion of the Work.

5. Do not perform any duties of Contractor.

F. Associated Services: Cooperate with agencies performing required tests, inspections, and
similar quality-control services, and provide reasonable auxiliary services as requested. Notify
agency sufficiently in advance of operations to permit assignment of personnel. Provide the
following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and
inspecting. Assist agency in obtaining samples.

4. Facilities for storage and field-curing of test samples.

5. Delivery of samples to testing agencies.

6 Preliminary design mix proposed for use for material mixes that require control by testing
agency.

7. Security and protection for samples and for testing and inspecting equipment at Project
site.

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance
and quality-control services with a minimum of delay and to avoid necessity of removing and
replacing construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

PART 2 - PRODUCTS (Not Used)

QUALITY REQUIREMENTS 014000 - 4
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PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A. General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other Sections
of these Specifications. Restore patched areas and extend restoration into adjoining areas
in a manner that eliminates evidence of patching.

B.  Protect construction exposed by or for quality-control service activities.
C.  Repair and protection are Contractor's responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION 014000

QUALITY REQUIREMENTS 014000 - 5
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SECTION 014200 - REFERENCES

PART 1 - GENERAL

11

A

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

DEFINITIONS
General: Basic Contract definitions are included in the Conditions of the Contract.

"Approved": The term "approved,” when used to convey Engineer's action on Contractor's
submittals, applications, and requests, is limited to Engineer's duties and responsibilities as
stated in the Conditions of the Contract.

"Directed": Terms such as "directed,” "requested,” "authorized,” "selected,” "approved,"
"required,” and "permitted" mean directed by Engineer, requested by Engineer, and similar
phrases.

"Indicated": The term "indicated" refers to graphic representations, notes, or schedules on
Drawings or to other paragraphs or schedules in Specifications and similar requirements in the
Contract Documents. Terms such as "shown," "noted," "scheduled," and "specified" are used to
help the user locate the reference.

"Regulations”: The term "regulations” includes laws, ordinances, statutes, and lawful orders
issued by authorities having jurisdiction, as well as rules, conventions, and agreements within
the construction industry that control performance of the Work.

"Furnish": The term "furnish” means to supply and deliver to Project site, ready for unloading,
unpacking, assembly, installation, and similar operations.

"Install":  The term "install" describes operations at Project site including unloading,
temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations.

"Provide": The term "provide" means to furnish and install, complete and ready for the
intended use.

"Installer": An installer is the Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation,
including installation, erection, application, and similar operations.

REFERENCES 014200 -1
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J.

The term "experienced,” when used with an entity, means having successfully completed a
minimum of five previous projects similar in size and scope to this Project; being familiar with
special requirements indicated; and having complied with requirements of authorities having
jurisdiction.

1. Using a term such as "carpentry” does not imply that certain construction activities must
be performed by accredited or unionized individuals of a corresponding generic name,
such as "carpenter." It also does not imply that requirements specified apply exclusively
to tradespeople of the corresponding generic name.

"Project site" is the space available for performing construction activities. The extent of Project
site is shown on Drawings and may or may not be identical with the description of the land on
which Project is to be built.

INDUSTRY STANDARDS

Applicability of Standards:  Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such standards
are made a part of the Contract Documents by reference.

Publication Dates: Comply with standards in effect as of date of the Contract Documents,
unless otherwise indicated.

Conflicting Requirements: If compliance with two or more standards is specified and the
standards establish different or conflicting requirements for minimum quantities or quality
levels, comply with the most stringent requirement. Refer uncertainties and requirements that
are different, but apparently equal, to Engineer for a decision before proceeding.

1. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified
shall be the minimum provided or performed. The actual installation may comply exactly
with the minimum quantity or quality specified, or it may exceed the minimum within
reasonable limits. To comply with these requirements, indicated numeric values are
minimum or maximum, as appropriate, for the context of requirements. Refer
uncertainties to Engineer for a decision before proceeding.

Copies of Standards: Each entity engaged in construction on Project must be familiar with
industry standards applicable to its construction activity. Copies of applicable standards are not
bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain
copies directly from publication source and make them available on request.

Abbreviations and Acronyms for Industry Organizations: Where abbreviations and acronyms
are used in Specifications or other Contract Documents, they shall mean the recognized name of
the entities indicated in Gale Research's "Encyclopedia of Associations” or in Columbia Books'
"National Trade & Professional Associations of the U.S."

REFERENCES 014200 - 2
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AA

AAADM

AABC

AAMA

AASHTO

AATCC

ABMA

ACI

ACPA

ADC

AEIC

AFPA

AF&PA

AGA

AHA

AHAM

REFERENCES

Aluminum Association, Inc. (The)
www.aluminum.org

American Association of Automatic Door Manufacturers
www.taol.com/aaadm

Associated Air Balance Council
www.aabchg.com

American Architectural Manufacturers Association
Www.aamanet.org

American Association of Nurserymen
(See ANLA)

American Association of State Highway and
Transportation Officials
www.aashto.org

American Association of Textile Chemists and Colorists
(The)
www.aatcc.org

American Bearing Manufacturers Association
www.abma-dc.org

American Concrete Institute/ACI International
wwwe.aci-int.org

American Concrete Pipe Association
WWW.concrete-pipe.org

Air Diffusion Council

Association of Edison Illuminating Companies, Inc. (The)

Www.aeic.org

American Forest & Paper Association
(See AF&PA)

American Forest & Paper Association
www.afandpa.org

American Gas Association
Www.aga.org

American Hardboard Association
www.ahardbd.org

Association of Home Appliance Manufacturers
www.aham.org

DFCM Project #06295480

(202) 862-5100

(216) 241-7333

(202) 737-0202

(847) 303-5664

(202) 624-5800

(919) 549-8141

(202) 429-5155

(248) 848-3700

(972) 506-7216

(312) 201-0101

(205) 257-2530

(800) 878-8878
(202) 463-2700
(202) 824-7000

(847) 934-8800

(202) 872-5955
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Al

AIA

AISC

AlSI

AITC

ALA

ALCA

ALSC

AMCA

ANLA

ANSI

AOSA

APA

APA

API

ARI

ASCA

REFERENCES

Asphalt Institute
www.asphaltinstitute.org

American Institute of Architects (The)
www.aiaonline.org

American Institute of Steel Construction, Inc.
Www.aisc.org

American Iron and Steel Institute
www.steel.org

American Institute of Timber Construction

American Laminators Association
(See LMA)

Associated Landscape Contractors of America
www.alca.org

American Lumber Standard Committee

Air Movement and Control Association International, Inc.

WWWw.amca.org

American Nursery & Landscape Association

(Formerly: AAN - American Association of Nurserymen)

www.anla.org

American National Standards Institute
WWWw.ansi.org

Association of Official Seed Analysts
www.zianet.com/AOSA

APA-The Engineered Wood Association
www.apawood.org

Architectural Precast Association
www.archprecast.org

American Petroleum Institute
WwWw.api.org

Air-Conditioning & Refrigeration Institute
www.ari.org

Architectural Spray Coaters Association
WWW.ascassoc.com

DFCM Project #06295480

(606) 288-4960

(202) 626-7300

(800) 644-2400

(312) 670-2400

(202) 452-7100

(303) 792-9559

(800) 395-2522
(703) 736-9666

(301) 972-1700

(847) 394-0150

(202) 789-2900

(212) 642-4900

(402) 476-3852

(253) 565-6600

(941) 454-6989

(202) 682-8000

(703) 524-8800

(856) 848-6120

014200 - 4
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ASCE

ASHRAE

ASME

ASSE

ASTM

AWCI

AWCMA

AWI

AWPA

AWS

AWWA

BHMA

BIA

BIFMA

REFERENCES

American Society of Civil Engineers
WWW.asce.org

American Society of Heating, Refrigerating and
Air-Conditioning Engineers
www.ashrae.org

ASME International

(The American Society of Mechanical Engineers
International)

Www.asme.org

American Society of Sanitary Engineering
www.asse-plumbing.org

American Society for Testing and Materials
www.astm.org

AWCI International
(Association of the Wall and Ceiling Industries
International)

WWW.awci.org

American Window Covering Manufacturers Association
(See WCMA)

Architectural Woodwork Institute
www.awinet.org

American Wood-Preservers' Association
WWW.awpa.com

American Welding Society
WWW.aws.org

American Water Works Association
WWW.awwa.org

Builders Hardware Manufacturers Association
www.buildershardware.com

Brick Industry Association (The)
www.bia.org

BIFMA International

(Business and Institutional Furniture Manufacturer's
Association International)

www.bifma.com

DFCM Project #06295480

(800) 548-2723
(703) 295-6300

(800) 527-4723
(404) 636-8400

(800) 843-2763

(440) 835-3040

(610) 832-9585

(703) 534-8300

(800) 449-8811
(703) 733-0600

(817) 326-6300
(800) 443-9353
(305) 443-9353

(800) 926-7337
(303) 794-7711
(212) 661-4261

(703) 620-0010

(616) 285-3963
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CcC

CCFSS

CDA

CEA

CFFA

CGA

CGSB

CIMA

CISCA

CISPI

CLFMI

CPA

CPPA

CRI

CRSI

CSA

REFERENCES

Carpet Cushion Council
www.carpetcushion.org

Center for Cold-Formed Steel Structures
www.umr.edu/~ccfss

Copper Development Association Inc.
WWW.COpper.org

Canadian Electricity Association (The)
www.canelect.ca

Chemical Fabrics & Film Association, Inc.
www.taol.com/cffa

Compressed Gas Association
www.cganet.com

Canadian General Standards Board
WWW.pwgsc.gc.ca/cgsb

Cellulose Insulation Manufacturers Association
www.cellulose.org

Ceilings & Interior Systems Construction Association
Www.cisca.org

Cast Iron Soil Pipe Institute
WWW.Cispi.org

Chain Link Fence Manufacturers Institute
www.chainlinkinfo.com (under construction)

Composite Panel Association
(Formerly: National Particleboard Association)
www.pbmdf.com

Corrugated Polyethylene Pipe Association
Division of Plastics Pipe Institute
www.cppa-info.org

Carpet and Rug Institute (The)
www.carpet-rug.com

Concrete Reinforcing Steel Institute
WWW.CIsi.org

CSA International
(Formerly: 1AS - International Approval Services)

DFCM Project #06295480

(203) 637-1312

(573) 341-4471

(800) 232-3282

(212) 251-7200

(613) 230-9263

(216) 241-7333

(703) 412-0900

(819) 956-0425

(888) 881-2462

(937) 222-2462

(630) 584-1919

(423) 892-0137

(301) 596-2584

(301) 670-0604

(800) 510-2772
(419) 241-2221

(800) 882-8846
(706) 278-3176

(847) 517-1200

(216) 524-4990

014200 - 6
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CSlI

CSSB

CTI

DHI

EIA/TIA

EIMA

EIMA

FCI

FGMA

FM

FMG

GA

GANA

GRI

GTA

REFERENCES

Division of Canadian Standards Association
www.iasapprovals.org

Construction Specifications Institute (The)
Www.csinet.org

Cedar Shake & Shingle Bureau
www.cedarbureau.org

Cooling Tower Institute
Www.cti.org

Door and Hardware Institute
www.dhi.org

Electronic Industries Alliance/Telecommunications Industry
Association
www.eia.org

EIFS Industry Members Association
www.eifsfacts.com

Expansion Joint Manufacturers Association, Inc.
WWW.ejma.org

Fluid Controls Institute
www.fluidcontrolsinstitute.org

Flat Glass Marketing Association
(See GANA)

Factory Mutual System
(See FMG)

FM Global
(Formerly: FM - Factory Mutual System)
www.fmglobal.com

Gypsum Association
WWW.gypsum.org

Glass Association of North America
(Formerly: FGMA - Flat Glass Marketing Association)
www.glasswebsite.com/gana

Geosynthetic Research Institute
www.drexel.edu/gri

Glass Tempering Division of Glass Association of North
America
(See GANA)

DFCM Project #06295480

(800) 689-2900
(703) 684-0300
(604) 462-8961
(281) 583-4087

(703) 222-2010

(703) 907-7500

(800) 294-3462
(770) 968-7945

(914) 332-0040

(216) 241-7333

(401) 275-3000

(202) 289-5440

(785) 271-0208

(610) 522-8440
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HI

HI

HMMA

HPVA

HPW

IAS

ICEA

ICRI

IEC

IEEE

IESNA

IGCC

ILI

IRI

ITS

IWS

REFERENCES

Hydraulic Institute

Hydronics Institute
Division of Gas Appliance Manufacturers Association
www.gamanet.org

Hollow Metal Manufacturers Association

Division of National Association of Architectural Metal
Manufacturers

(See NAAMM)

Hardwood Plywood & Veneer Association
www.hpva.org

H. P. White Laboratory, Inc.

International Approval Services
(See CSA International)

Insulated Cable Engineers Association, Inc.
WwWw.icea.net

International Concrete Repair Institute
WWW.icri.org

International Electrotechnical Commission
www.iec.ch

Institute of Electrical and Electronics Engineers, Inc. (The)
Www.ieee.org

Illuminating Engineering Society of North America (The)
Www.iesna.org

Insulating Glass Certification Council
www.igcc.org

Indiana Limestone Institute of America, Inc.
www.iliai.com

HSB Industrial Risk Insurers
www.industrialrisk.com

Intertek Testing Services
www.itsglobal.com

Insect Screening Weavers Association
(Now defunct)

DFCM Project #06295480

(888) 786-7744
(973) 267-9700

(908) 464-8200

(703) 435-2900

(410) 838-6550

(508) 394-4424

(703) 450-0116

412291902 11

(212) 419-7900

(212) 248-5000

(315) 938-7444

(812) 275-4426

(800) 520-7300

(860) 520-7300

(800) 345-3851
(607) 753-6711

014200 - 8
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KCMA

LGSI

LMA

LPI

LSGA

MBMA

MFMA

MFMA

MHIA

MIA

ML/SFA

MSS

NAAMM

NAAMM

NACE

NAIMA

REFERENCES

Kitchen Cabinet Manufacturers Association
www.kcma.org

Light Gage Structural Institute
www.loseke.com

Laminating Materials Association
(Formerly: ALA - American Laminators Association)
www.Ima.org

Lightning Protection Institute
www.lightning.org

Laminated Safety Glass Association
(See GANA)

Metal Building Manufacturers Association
www.mbma.com

Maple Flooring Manufacturers Association
www.maplefloor.org

Metal Framing Manufacturers Association

Material Handling Industry of America
www.mhia.org

Marble Institute of America
www.marble-institute.com

Metal Lath/Steel Framing Association
(See SSMA)

Manufacturers Standardization Society of The Valve and
Fittings Industry, Inc.
www.mss-hg.com

National Association of Architectural Metal Manufacturers
WWW.naamm.org

North American Association of Mirror Manufacturers
(See GANA)

NACE International
(National Association of Corrosion Engineers International)
WWW.hace.org

North American Insulation Manufacturers Association
(The)

WWW.haima.org

DFCM Project #06295480

(703) 264-1690

(972) 625-4560

(201) 664-2700

(800) 488-6864
(847) 577-7200

(216) 241-7333

(847) 480-9138

(312) 644-6610

(800) 345-1815
(704) 676-1190

(614) 228-6194

(703) 281-6613

(312) 332-0405

(281) 228-6200

(703) 684-0084

014200 -9
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NAMI

NAPM

NBGQA

NCMA

NCPI

NCTA

NEBB

NECA

NeLMA

NEMA

NETA

NFPA

NFRC

NGA

NHLA

NLGA

NOFMA

REFERENCES

National Accreditation and Management Institute, Inc.

National Association of Photographic Manufacturers
(See PIMA)

National Building Granite Quarries Association, Inc.
www.nbgga.com

National Concrete Masonry Association
WWW.Nncma.org

National Clay Pipe Institute
WWW.ncpi.org

National Cable Television Association
Www.ncta.com

National Environmental Balancing Bureau
www.nebb.org

National Electrical Contractors Association
WWW.necanet.org

Northeastern Lumber Manufacturers' Association
www.nelma.org

National Electrical Manufacturers Association
WWw.nema.org

InterNational Electrical Testing Association
www.electricnet.com/neta

National Fire Protection Association
www.nfpa.org

National Fenestration Rating Council
www.nfrc.org

National Glass Association
www.glass.org

National Hardwood Lumber Association
www.natlhardwood.org

National Lumber Grades Authority
www.nlga.org

National Oak Flooring Manufacturers Association
www.nofma.org

DFCM Project #06295480

(304) 258-5100

(800) 557-2848

(703) 713-1900

(414) 248-9094

(202) 775-3669

(301) 977-3698

(301) 657-3110

(207) 829-6901

(703) 841-3200

(303) 697-8441

(800) 344-3555

(617) 770-3000

(301) 589-6372

(703) 442-4890

(901) 377-1818

(604) 524-2393

(901) 526-5016

014200 - 10
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NPA

NRCA

NRMCA

NSA

NSF

NTMA

NWWDA

PCI

PDCA

PDI

PGI

PIMA

RCSC

RFCI

RIS

REFERENCES

National Particleboard Association
(See CPA)

National Roofing Contractors Association
www.nrca.net

National Ready Mixed Concrete Association
WWW.Nrmca.org

National Stone Association
www.aggregates.org

NSF International
(National Sanitation Foundation International)
www.nsf.org

National Terrazzo & Mosaic Association (The)
www.ntma.com

National Wood Window and Door Association
(See WDMA)

Precast/Prestressed Concrete Institute
WWW.pci.org

Painting and Decorating Contractors of America
www.pdca.com

Plumbing & Drainage Institute
www.pdionline.org

PVC Geomembrane Institute/Technology Program

University of Illinois-Urbana Champaign
/Ipgi-tp.ce.uiuc.edu

Photographic & Imaging Manufacturers Association
(Formerly: NAPM - National Association of Photographic

Manufacturers)
WwWw.pima.net

Research Council on Structural Connections
c/o AISC
www.boltcouncil.org

Resilient Floor Covering Institute
Redwood Inspection Service

Division of the California Redwood Association
www.calredwood.org

DFCM Project #06295480

(800) 323-9545
(847) 299-9070

(301) 587-1400
(800) 342-1415
(202) 342-1100
(800) 673-6275
(734) 769-8010

(800) 323-9736
(703) 779-1022

(312) 786-0300
(800) 332-7322
(703) 359-0826

(800) 589-8956
(508) 230-3516

(217) 333-3929

(914) 698-7603

(Contact by mail only)

(888) 225-7339
(415) 382-0662
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RMA

SAE

SDI

SDI

SEFA

SGCC

SIGMA

Sl

SMA

SMACNA

SPI

SPIB

SPI/SPFD

SPRI

SSINA

SSMA

REFERENCES

Rubber Manufacturers Association
WWW.rma.org

SAE International
WWW.Sae.org

Steel Deck Institute
www.sdi.org

Steel Door Institute
www.steeldoor.org

Scientific Equipment and Furniture Association
www.sefalabfurn.com

Safety Glazing Certification Council
WwWw.sgcc.org

Sealed Insulating Glass Manufacturers Association
www.sigmaonline.org/sigma

Steel Joist Institute
www.steeljoist.org

Screen Manufacturers Association

Sheet Metal and Air Conditioning Contractors' National
Association
WWW.Smacna.org

The Society of the Plastics Industry, Inc.
www.plasticsindustry.org

Southern Pine Inspection Bureau (The)
www.spib.org

The Society of the Plastics Industry, Inc.
Spray Polyurethane Foam Division
(See SPI)

SPRI
(Single Ply Roofing Institute)
WWW.Spri.org

Specialty Steel Industry of North America
WWW.SSina.com

Steel Stud Manufacturers Association

(Formerly: ML/SFA - Metal Lath/Steel Framing Association)

WWW.SSma.com

DFCM Project #06295480

(800) 220-7620
(202) 682-4800

(724) 776-4841

(724) 776-4960

(publications)

(847) 462-1930

(440) 899-0010

(843) 689-6878

(315) 938-7444

(312) 644-6610

(843) 626-1995

(561) 533-0991

(703) 803-2980

(202) 974-5200

(850) 434-2611

(781) 444-0242

(800) 982-0355
(202) 342-8630

(312) 456-5590
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SSPC

STI

SWI

SWRI

TCA

TPI

TPI

UFAC

UL

UNI

USG

USITT

USP

WASTEC

WCLIB

WCMA

REFERENCES

SSPC: The Society for Protective Coatings
WWW.SSPC.0rg

Steel Tank Institute
www.steeltank.com

Steel Window Institute
www.steelwindows.com

Sealant, Waterproofing & Restoration Institute
www.swrionline.org

Tile Council of America, Inc.
www.tileusa.com

Truss Plate Institute

Turfgrass Producers International
www.turfgrasssod.org

Upholstered Furniture Action Council
www.ufac.org

Underwriters Laboratories Inc.
www.ul.com

Uni-Bell PVC Pipe Association
//members.aol.com/unibell

United States Gypsum Company
A Subsidiary of USG Corporation
WWW.USg.com

United States Institute for Theatre Technology, Inc.

www.culturenet.ca/usitt

U.S. Pharmacopeia
WWW.USp.0rg

Waste Equipment Technology Association
www.wastec.org

West Coast Lumber Inspection Bureau
www.wclib.org

Window Covering Manufacturers Association

(Formerly: AWCMA - American Window Covering

Manufacturers Association)
www.windowcoverings.org

DFCM Project #06295480

(800) 837-8303
(412) 281-2331

(847) 438-8265

(216) 241-7333

(816) 472-7974

(864) 646-8453

(608) 833-5900

(800) 405-8873
(847) 705-9898

(336) 885-5065
(800) 704-4050
(847) 272-8800
(972) 243-3902

(800) 874-4968
(312) 606-4000

(800) 938-7488
(315) 463-6463

(800) 822-8772
(301) 881-0666

(800) 424-2869
(202) 244-4700

(800) 283-1486
(503) 639-0651

(212) 661-4261
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WDMA Window & Door Manufacturers Association (800) 223-2301
(Formerly: NWWDA - National Wood Window and Door (847) 299-5200
Association)
www.wdma.com

WIC Woodwork Institute of California (916) 372-9943
www.wicnet.org

WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889
WWwW.wmmpa.com (530) 661-9591

WWPA Western Wood Products Association (503) 224-3930

WWW.WWpa.org

F. Abbreviations and Acronyms for Code Agencies: Where abbreviations and acronyms are used
in Specifications or other Contract Documents, they shall mean the recognized name of the
entities in the following list. Names, telephone numbers, and Web site addresses are subject to
change and are believed to be accurate and up-to-date as of the date of the Contract Documents.

BOCA BOCA International, Inc. (708) 799-2300
www.bocai.org

CABO Council of American Building Officials
(See ICC)

IAPMO International Association of Plumbing and Mechanical Officials (909) 595-8449
(The)
WWWw.iapmo.org

ICBO International Conference of Building Officials (800) 284-4406
www.icho.org (562) 699-0541
ICC International Code Council (703) 931-4533

(Formerly: CABO - Council of American Building Officials)
www.intlcode.org

SBCCI Southern Building Code Congress International, Inc. (205) 591-1853
www.shcci.org

G.  Abbreviations and Acronyms for Federal Government Agencies: Where abbreviations and
acronyms are used in Specifications or other Contract Documents, they shall mean the
recognized name of the entities in the following list. Names, telephone numbers, and Web site
addresses are subject to change and are believed to be accurate and up-to-date as of the date of
the Contract Documents.

CE Army Corps of Engineers (601) 634-2355
CRD Standards

CFR Code of Federal Regulations (202) 512-1800
WWW.access.gpo.gov/nara/cfr
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CPSC

DOC

DOD

EPA

FAA

FCC

FDA

FED-STD

FS

FTMS

GSA

HUD

LBL

LBNL

MILSPEC

NCHRP

REFERENCES

Consumer Product Safety Commission
WWW.CPSC.gov

Department of Commerce
www.doc.gov

Department of Defense
DOD Specifications and Standards
/fastimage.daps.dla.mil/online

Environmental Protection Agency
WWW.epa.gov

Federal Aviation Administration
Department of Transportation
www.faa.gov

Federal Communications Commission
www.fcc.gov

Food and Drug Administration
www.fda.gov

Federal Standard
(See FS)

Federal Specification
(Available from DOD, GSA, and NIBS)

Federal Test Method Standard
(See FS)

General Services Administration
WWW.gsa.gov

Department of Housing and Urban Development
www.hud.gov

Lawrence Berkeley Laboratory
(See LBNL)

Lawrence Berkeley National Laboratory
www.Ibl.gov

Military Specification and Standards
(See DOD)

National Cooperative Highway Research Program
(See TRB)

DFCM Project #06295480

(800) 638-2772
(301) 504-0990
(202) 482-2000

(215) 697-6257

(202) 260-2090

(202) 366-4000

(202) 418-0190

(888) 463-6332

(202) 708-5082
(202) 619-8925
(Federal

Specifications)

(202) 401-0388

(510) 486-5605
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NIST National Institute of Standards and Technology
WWw.nist.gov

OSHA Occupational Safety & Health Administration
(See CFR 29)
www.osha.gov

RUS Rural Utilities Service
(See USDA)

TRB Transportation Research Board

www.nas.edu/trb

USDA Department of Agriculture
www.usda.gov

USPS Postal Service
WWW.USPS.goV

H.  Abbreviations and Acronyms for State Government Agencies:

DFCM Project #06295480

(301) 975-2000

(202) 219-5000

(202) 720-9540

(202) 334-2933

(202) 720-8732

(202) 268-2000

Where abbreviations and

acronyms are used in Specifications or other Contract Documents, they shall mean the
recognized name of the entities in the following list. Names, telephone numbers, and Web site
addresses are subject to change and are believed to be accurate and up-to-date as of the date of

the Contract Documents.

CAPUC State of California, Public Utilities Commission
WWW.CpUuC.ca.gov

CBHF State of California, Department of Consumer Affairs
Bureau of Home Furnishings and Thermal Insulation
www.dca.ca.gov/r_r/homefurn.htm

TFS Texas Forest Service

Forest Products Laboratory
[ltxforestservice.tamu.edu

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 014200

REFERENCES

(415) 703-2782

(916) 574-2041

(409) 639-8180
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11

A

1.2

TEMPORARY FACILITIES AND CONTROLS

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for temporary facilities and controls, including temporary

utilities, support facilities, and security and protection facilities.

Temporary utilities include, but are not limited to, the following:

couprwdPE

Sanitary facilities, including toilets, wash facilities, and drinking-water facilities.
Heating and cooling facilities.

Ventilation.

Electric power service.

Lighting.

Telephone service.

Support facilities include, but are not limited to, the following:

cuprLOE

Temporary roads.

Dewatering facilities and drains.

Project identification and temporary signs.

Waste disposal facilities.

Field offices.

Construction aids and miscellaneous services and facilities.

Security and protection facilities include, but are not limited to, the following:

BoOoo~NoGORr~ONDE

Environmental protection.
Stormwater control.

Tree and plant protection.

Pest control.

Site enclosure fence.

Security enclosure and lockup.
Barricades, warning signs, and lights.
Temporary enclosures.

Temporary partitions.

Fire protection.

Related Sections include the following:

DFCM Project #06295480
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1.3

14

1.5

1.6

1. Division 1 Section "Execution Requirements" for progress cleaning requirements.
2. Divisions 02 through 49 Sections for temporary heat, ventilation, and humidity
requirements for products in those Sections.

Fugitive Dust Plan

1. Contractor shall prepare, submit and comply with DAQ R307-309 (Attached at the end of
this section)

DEFINITIONS

Permanent Enclosure: As determined by Architect, permanent or temporary roofing is
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all
openings are closed with permanent construction or substantial temporary closures.

USE CHARGES

General: Cost or use charges for temporary facilities are not chargeable to Owner or Engineer
and shall be included in the Contract Sum. Allow other entities to use temporary services and
facilities without cost, including, but not limited to, the following:

Owner's construction forces.

Occupants of Project.

Engineer.

Testing agencies.

Personnel of authorities having jurisdiction.

agrwdE

Sewer Service: Pay sewer service use charges for sewer usage, by all parties engaged in
construction, at Project site.

Water Service: Pay water service use charges, whether metered or otherwise, for water used by
all entities engaged in construction activities at Project site.

Electric Power Service: Pay electric power service use charges, whether metered or otherwise,
for electricity used by all entities engaged in construction activities at Project site.
SUBMITTALS

Temporary Utility Reports: Submit reports of tests, inspections, meter readings, and similar
procedures performed on temporary utilities.

Implementation and Termination Schedule: Within 15 days of date established for submittal of

Contractor's Construction Schedule, submit a schedule indicating implementation and
termination of each temporary utility.

QUALITY ASSURANCE

TEMPORARY FACILITIES AND CONTROLS 015000 - 2
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A

B.

1.7

A.

B.

Standards:  Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities,” and
NFPA 241.

1. Trade Jurisdictions: Assigned responsibilities for installation and operation of temporary
utilities are not intended to interfere with trade regulations and union jurisdictions.

2. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

PROJECT CONDITIONS

Temporary Utilities: At earliest feasible time, when acceptable to Owner, change over from use
of temporary service to use of permanent service.

1. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume
responsibility for operation, maintenance, and protection of each permanent service
during its use as a construction facility before Owner's acceptance, regardless of
previously assigned responsibilities.

Conditions of Use: The following conditions apply to use of temporary services and facilities
by all parties engaged in the Work:

1. Keep temporary services and facilities clean and neat.
2. Relocate temporary services and facilities as required by progress of the Work.

PART 2 - PRODUCTS

2.1

A

D.

MATERIALS

General:  Provide new materials. Undamaged, previously used materials in serviceable
condition may be used if approved by Engineer. Provide materials suitable for use intended.

Pavement: Comply with Division 2 Section "Hot-Mix Asphalt Paving."
Lumber and Plywood: Comply with requirements in Division 6 Section "Rough Carpentry ".

Roofing: Standard-weight, mineral-surfaced, asphalt shingles or asphalt-impregnated and -
coated, mineral-surfaced, roll-roofing sheet.

Gypsum Board: Minimum 1/2 inch thick by 48 inches wide by maximum available lengths;
regular-type panels with tapered edges. Comply with ASTM C 36.

Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool;
with maximum flame-spread and smoke-developed indices of 25 and 50, respectively.

Paint: Comply with requirements in Division 9 Section "Painting."”

TEMPORARY FACILITIES AND CONTROLS 015000 - 3
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2.2

H.

Tarpaulins: Fire-resistive labeled with flame-spread rating of 15 or less.

Water: Potable.

EQUIPMENT
General: Provide equipment suitable for use intended.

Field Offices: Prefabricated, Mobile units or Job-built construction with lockable entrances,
operable windows, and serviceable finishes; heated and air conditioned; on foundations
adequate for normal loading. Provide the following for job-built construction:

1. Exposed Lumber and Plywood: Paint with exterior-grade, acrylic-latex emulsion over
exterior primer.

2. Interior Walls: Paint with two coats of interior latex-flat wall paint.

3. Roofs: Asphalt shingles or roll roofing.

Fire Extinguishers: Hand carried, portable, UL rated. Provide class and extinguishing agent as
indicated or a combination of extinguishers of NFPA-recommended classes for exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size
required by location and class of fire exposure.

Self-Contained Toilet Units: Single-occupant units of chemical, aerated recirculation, or
combustion type; vented; fully enclosed with a glass-fiber-reinforced polyester shell or similar
nonabsorbent material.

Drinking-Water Fixtures: Containerized, tap-dispenser, bottled-water drinking-water units,
including paper cup supply.

Heating Equipment: Unless Owner authorizes use of permanent heating system, provide
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic
control.

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating
units is prohibited.

2. Heating Units: Listed and labeled, by a testing agency acceptable to authorities having
jurisdiction, and marked for intended use for type of fuel being consumed.

Electrical Outlets: Properly configured, NEMA-polarized outlets to prevent insertion of 110- to
120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters, reset
button, and pilot light.

Power Distribution System Circuits:  Where permitted and overhead and exposed for
surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be
nonmetallic sheathed cable.

PART 3 - EXECUTION
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3.1

3.2

A

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum interference
with performance of the Work. Relocate and modify facilities as required.

Provide each facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by authorized use
of completed permanent facilities.

TEMPORARY UTILITY INSTALLATION

General: Engage appropriate local utility company to install temporary service or connect to
existing service. Where utility company provides only part of the service, provide the
remainder with matching, compatible materials and equipment. Comply with utility company
recommendations.

1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.

2. Provide adequate capacity at each stage of construction. Before temporary utility is
available, provide trucked-in services.

3. Obtain easements to bring temporary utilities to Project site where Owner's easements
cannot be used for that purpose.

Sewers and Drainage: If sewers are available, provide temporary connections to remove
effluent that can be discharged lawfully. If sewers are not available or cannot be used, provide
drainage ditches, dry wells, stabilization ponds, and similar facilities. If neither sewers nor
drainage facilities can be lawfully used for discharge of effluent, provide containers to remove
and dispose of effluent off-site in a lawful manner.

1. Filter out excessive soil, construction debris, chemicals, oils, and similar contaminants
that might clog sewers or pollute waterways before discharge.

2. Connect temporary sewers to municipal system as directed by sewer department officials.

3. Maintain temporary sewers and drainage facilities in a clean, sanitary condition. After
heavy use, restore normal conditions promptly.

4. Provide temporary filter beds, settlement tanks, separators, and similar devices to purify
effluent to levels acceptable to authorities having jurisdiction.

Water Service: Install water service and distribution piping in sizes and pressures adequate for
construction — including fire-protection. Coordinate requirements with local fire department.

1. Provide rubber hoses as necessary to serve Project site.

2. As soon as water is required at each level, extend service to form a temporary water- and
fire-protection standpipe. Provide distribution piping. Space outlets so water can be
reached with a 100-foot (30-m) hose. Provide one hose at each outlet.

3. Where installations below an outlet might be damaged by spillage or leakage, provide a
drip pan of suitable size to minimize water damage. Drain accumulated water promptly
from pans.

4. Provide pumps to supply a minimum of 30-psi static pressure at highest point. Equip
pumps with surge and storage tanks and automatic controls to supply water uniformly at
reasonable pressures.

TEMPORARY FACILITIES AND CONTROLS 015000 - 5
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D.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking-water fixtures.
Comply with regulations and health codes for type, number, location, operation, and
maintenance of fixtures and facilities.

1. Disposable Supplies: Provide toilet tissue, paper towels, paper cups, and similar

disposable materials for each facility. Maintain adequate supply. Provide covered waste

containers for disposal of used material.

Toilets: Install self-contained toilet units. Shield toilets to ensure privacy.

3. Wash Facilities: Install wash facilities supplied with potable water at convenient
locations for personnel who handle materials that require wash up. Dispose of drainage
properly. Supply cleaning compounds appropriate for each type of material handled.

n

a. Provide safety showers, eyewash fountains, and similar facilities for convenience,
safety, and sanitation of personnel.
4. Drinking-Water Facilities: Provide bottled-water, drinking-water units.

a. Where power is accessible, provide electric water coolers to maintain dispensed
water temperature at 45 to 55 deg F.

5. Locate toilets and drinking-water fixtures so personnel need not walk more than two
stories vertically or 200 feet (60 m) horizontally to facilities.

Heating and Cooling: Provide temporary heating and cooling required by construction activities
for curing or drying of completed installations or for protecting installed construction from
adverse effects of low temperatures or high humidity. Select equipment from that specified that
will not have a harmful effect on completed installations or elements being installed.

1. Maintain a minimum temperature of 50 deg F in permanently enclosed portions of
building for normal construction activities, and 65 deg F for finishing activities and areas
where finished Work has been installed.

Ventilation and Humidity Control: Provide temporary ventilation required by construction
activities for curing or drying of completed installations or for protecting installed construction
from adverse effects of high humidity. Select equipment from that specified that will not have a
harmful effect on completed installations or elements being installed. Coordinate ventilation
requirements to produce ambient condition required and minimize energy consumption.

Electric Power Service: Provide weatherproof, grounded electric power service and distribution
system of sufficient size, capacity, and power characteristics during construction period.
Include meters, transformers, overload-protected disconnecting means, automatic ground-fault
interrupters, and main distribution switchgear.

1. Install electric power service underground.
2. Connect temporary service as directed by electric company officials.

Electric Distribution: Provide receptacle outlets adequate for connection of power tools and
equipment.

1. Provide waterproof connectors to connect separate lengths of electrical power cords if
single lengths will not reach areas where construction activities are in progress. Do not
exceed safe length-voltage ratio.
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2.
3.

4.

Provide warning signs at power outlets other than 110 to 120 V.

Provide metal conduit, tubing, or metallic cable for wiring exposed to possible damage.
Provide rigid steel conduits for wiring exposed on grades, floors, decks, or other traffic
areas.

Provide metal conduit enclosures or boxes for wiring devices.

I Lighting: Provide temporary lighting with local switching that provides adequate illumination
for construction operations and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.

2. Provide one 100-W incandescent lamp per 500 sg. ft., uniformly distributed, for general
lighting, or equivalent illumination.

3. Provide one 100-W incandescent lamp every 50 feet in traffic areas.

4. Provide one 100-W incandescent lamp per story in stairways and ladder runs, located to
illuminate each landing and flight.

5. Install exterior-yard site lighting that will provide adequate illumination for construction
operations, traffic conditions, and signage visibility when the Work is being performed.

6. Install lighting for Project identification sign.

J. Telephone Service: Provide temporary telephone service throughout construction period for

common-use facilities used by all personnel engaged in construction activities. Install separate
telephone line for each field office and first-aid station.

1.

Provide additional telephone lines for the following:

a. In field office with more than two occupants, install a telephone for each additional
occupant or pair of occupants.

b. Provide a dedicated telephone line for each facsimile machine and computer with
modem in each field office.

At each telephone, post a list of important telephone numbers.

Police and fire departments.

Ambulance service.

Contractor's home office.

Architect's office.

Engineers' offices.

Owner's office.

Principal subcontractors' field and home offices.

@mooo o

Provide an answering machine, voice-mail service, or messaging service on
superintendent's telephone.

Provide a portable cellular telephone for superintendent's use in making and receiving
telephone calls when away from field office.

3.3 SUPPORT FACILITIES INSTALLATION

A.  General: Comply with the following:
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1. Locate field offices, storage sheds, sanitary facilities, and other temporary construction
and support facilities for easy access.

2. Provide incombustible construction for offices, shops, and sheds located within
construction area or within 30 feet of building lines. Comply with NFPA 241.

3. Maintain support facilities until near Substantial Completion. Remove before Substantial
Completion. Personnel remaining after Substantial Completion will be permitted to use
permanent facilities, under conditions acceptable to Owner.

B.  Temporary Roads: Construct and maintain temporary roads adequate to support loads and to
withstand exposure to traffic during construction period. Locate temporary roads in same
location as permanent roads and paved areas. Extend temporary roads, within construction
limits indicated, as necessary for construction operations.

1. Coordinate elevations of temporary roads areas with permanent roads and paved areas.
2. Recondition base after temporary use, including removing contaminated material,
regrading, proofrolling, compacting, and testing.

C.  Dewatering Facilities and Drains: Comply with requirements in applicable Division 2 Sections
for temporary drainage and dewatering facilities and operations not directly associated with
construction activities included in individual Sections. Where feasible, use same facilities.
Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining property nor endanger permanent Work or temporary facilities.

2. Before connection and operation of permanent drainage piping system, provide
temporary drainage where roofing or similar waterproof deck construction is completed.

3. Remove snow and ice as required to minimize accumulations.

D.  Project Identification and Temporary Signs: Prepare 4' x 8' Project identification sign. Install
other signs where required to inform public and persons seeking entrance to Project. Do not
permit installation of unauthorized signs.

1. Engage an experienced sign painter to apply graphics for Project identification sign.
Submit graphic to Owner and Engineer for approval prior to production.

2. Prepare temporary signs to provide directional information to construction personnel and
visitors.

3. Construct signs of exterior-type Grade B-B high-density concrete form overlay plywood
in sizes and thicknesses indicated. Support on posts or framing of preservative-treated
wood or steel.

4. Paint sign panel and applied graphics with exterior-grade alkyd gloss enamel over
exterior primer.

E.  Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle
waste from construction operations. Containerize and clearly label hazardous, dangerous, or
unsanitary waste materials separately from other waste. Comply with Division 1 Section
"Execution Requirements” for progress cleaning requirements.

1. If required by authorities having jurisdiction, provide separate containers, clearly labeled,
for each type of waste material to be deposited.

2. Develop a waste management plan for Work performed on Project. Indicate types of
waste materials Project will produce and estimate quantities of each type. Provide
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3.4

detailed information for on-site waste storage and separation of recyclable materials.
Provide information on destination of each type of waste material and means to be used
to dispose of all waste materials.

Common-Use Field Office: Provide an insulated, weathertight, air-conditioned field office for
use as a common facility by all personnel engaged in construction activities; of sufficient size to
accommodate required office personnel and meetings of 10 persons at Project site. Keep office
clean and orderly.

1. Furnish and equip offices as follows:

a. Desk and four chairs, four-drawer file cabinet, a plan table, a plan rack, and
bookcase.

b. Provide a room of not less than 240 sq. ft. for Project meetings. Furnish room with
conference table, 12 folding chairs, and 4-foot- square tack board.

2. Paint exposed lumber and plywood with exterior-grade acrylic-latex emulsion over
exterior primer. Paint interior walls with two coats of interior latex-flat wall paint.

3. Provide resilient floor covering and painted gypsum wallboard walls and acoustical
ceiling. Provide operable windows with adjustable blinds and insect screens.

4. Provide an electric heater with thermostat capable of maintaining a uniform indoor
temperature of 68 deg F. Provide an air-conditioning unit capable of maintaining an
indoor temperature of 72 deg F.

5. Provide fluorescent light fixtures capable of maintaining average illumination of 20 fc at
desk height. Provide 110- to 120-V duplex outlets spaced at not more than 12-foot
intervals, 1 per wall in each room.

Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate
materials and equipment involved, including temporary utility services. Sheds may be open
shelters or fully enclosed spaces within building or elsewhere on-site.

1. Construct framing, sheathing, and siding using fire-retardant-treated lumber and
plywood.

2. Paint exposed lumber and plywood with exterior-grade acrylic-latex emulsion over
exterior primer.

Lifts and Hoists: Provide facilities for hoisting materials and personnel. Truck cranes and
similar devices used for hoisting materials are considered "tools and equipment” and not
temporary facilities.

Temporary Elevator Usage: Not allowed for construction purposes.

Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders
are not adequate. Cover finished, permanent stairs with protective covering of plywood or
similar material so finishes will be undamaged at time of acceptance.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and that
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minimize possible air, waterway, and subsoil contamination or pollution or other undesirable
effects. Avoid using tools and equipment that produce harmful noise. Restrict use of
noisemaking tools and equipment to hours that will minimize complaints from persons or firms
near Project site.

B. Stormwater Control: Provide earthen embankments and similar barriers in and around
excavations and subgrade construction, sufficient to prevent flooding by runoff of stormwater
from heavy rains.

C.  Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line
of trees to protect vegetation from construction damage. Protect tree root systems from damage,
flooding, and erosion.

D.  Pest Control: Before deep foundation work has been completed, retain a local exterminator or
pest-control company to recommend practices to minimize attraction and harboring of rodents,
roaches, and other pests. Engage this pest-control service to perform extermination and control
procedures at regular intervals so Project will be free of pests and their residues at Substantial
Completion. Obtain extended warranty for Owner. Perform control operations lawfully, using
environmentally safe materials.

E. Barricades, Warning Signs, and Lights: Comply with standards and code requirements for
erecting structurally adequate barricades. Paint with appropriate colors, graphics, and warning
signs to inform personnel and public of possible hazard. Where appropriate and needed,
provide lighting, including flashing red or amber lights.

1. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8-inch- thick
exterior plywood.

F. Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and similar
activities. Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is not complete, provide
insulated temporary enclosures. Coordinate enclosure with ventilating and material
drying or curing requirements to avoid dangerous conditions and effects.

2. Vertical Openings: Close openings of 25 sg. ft. or less with plywood or similar materials.

3. Horizontal Openings: Close openings in floor or roof decks and horizontal surfaces with

load-bearing, wood-framed construction.

Install tarpaulins securely using fire-retardant-treated wood framing and other materials.

Where temporary wood or plywood enclosure exceeds 100 sq. ft. in area, use fire-

retardant-treated material for framing and main sheathing.

ok~

G.  Temporary Fire Protection: Until fire-protection needs are supplied by permanent facilities,
install and maintain temporary fire-protection facilities of types needed to protect against
reasonably predictable and controllable fire losses. Comply with NFPA 241.

1. Provide fire extinguishers, installed on walls on mounting brackets, visible and accessible
from space being served, with sign mounted above.

a. Field Offices: Class A stored-pressure water-type extinguishers.
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3.5

b. Other Locations: Class ABC dry-chemical extinguishers or a combination of
extinguishers of NFPA-recommended classes for exposures.

C. Locate fire extinguishers where convenient and effective for their intended
purpose; provide not less than one extinguisher on each floor at or near each usable
stairwell.

N

Store combustible materials in containers in fire-safe locations.

3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-
protection facilities, stairways, and other access routes for firefighting. Prohibit smoking
in hazardous fire-exposure areas.

4. Supervise welding operations, combustion-type temporary heating units, and similar
sources of fire ignition.

5. Permanent Fire Protection: At earliest feasible date in each area of Project, complete
installation of permanent fire-protection facility, including connected services, and place
into operation and use. Instruct key personnel on use of facilities.

6. Develop and supervise an overall fire-prevention and first-aid fire-protection program for
personnel at Project site. Review needs with local fire department and establish
procedures to be followed. Instruct personnel in methods and procedures. Post warnings
and information.

7. Provide hoses for fire protection of sufficient length to reach construction areas. Hang
hoses with a warning sign stating that hoses are for fire-protection purposes only and are
not to be removed. Match hose size with outlet size and equip with suitable nozzles.

8. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning

sign stating that hoses are for fire-protection purposes only and are not to be removed.

Match hose size with outlet size and equip with suitable nozzles.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and
abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal. Protect from
damage caused by freezing temperatures and similar elements.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated
results and to avoid possibility of damage.

2. Prevent water-filled piping from freezing. Maintain markers for underground lines.
Protect from damage during excavation operations.

Temporary Facility Changeover: Except for using permanent fire protection as soon as
available, do not change over from using temporary security and protection facilities to
permanent facilities until Substantial Completion.

Termination and Removal: Remove each temporary facility when need for its service has
ended, when it has been replaced by authorized use of a permanent facility, or no later than
Substantial Completion. Complete or, if necessary, restore permanent construction that may
have been delayed because of interference with temporary facility. Repair damaged Work,
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.
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1.

2.

Materials and facilities that constitute temporary facilities are the property of Contractor.
Owner reserves right to take possession of Project identification signs.

Remove temporary paving not intended for or acceptable for integration into permanent
paving. Where area is intended for landscape development, remove soil and aggregate
fill that do not comply with requirements for fill or subsoil. Remove materials
contaminated with road oil, asphalt and other petrochemical compounds, and other
substances that might impair growth of plant materials or lawns. Repair or replace street
paving, curbs, and sidewalks at temporary entrances, as required by authorities having
jurisdiction.

At Substantial Completion, clean and renovate permanent facilities used during
construction period. Comply with final cleaning requirements in Division 1 Section
"Closeout Procedures."

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

11

1.2

13

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes the following administrative and procedural requirements: selection of
products for use in Project; product delivery, storage, and handling; manufacturers' standard
warranties on products; special warranties; product substitutions; and comparable products.

Related Sections include the following:

Division 1 Section "Alternates™ for products selected under an alternate.

Division 1 Section "References" for applicable industry standards for products specified.
Division 1 Section "Closeout Procedures™ for submitting warranties for contract closeout.
Divisions 2 through 49 Sections for specific requirements for warranties on products and
installations specified to be warranted.

el e =

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product” includes the terms "material,”
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation, shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility, except that products consisting of recycled-content materials are allowed, unless
explicitly stated otherwise. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design,” including make or model number or other
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designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.

Manufacturer's Warranty: Preprinted written warranty published by individual manufacturer for
a particular product and specifically endorsed by manufacturer to Owner.

Special Warranty: Written warranty required by or incorporated into the Contract Documents,
either to extend time limit provided by manufacturer's warranty or to provide more rights for
Owner.

SUBMITTALS

Substitution Requests: Submit three copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section number and
title and Drawing numbers and titles.

1. Substitution Request Form: Use form provided by Owner.
2. Documentation: Show compliance with requirements for substitutions and the following,
as applicable:

a. Statement indicating why specified material or product cannot be provided.

b. Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Owner and separate
contractors, that will be necessary to accommodate proposed substitution.

C. Detailed comparison of significant qualities of proposed substitution with those of
the Work specified.  Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Samples, where applicable or requested.

f. List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

g. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building code in effect for
Project, from a model code organization acceptable to authorities having
jurisdiction.

i. Detailed comparison of Contractor's Construction Schedule using proposed

substitution with products specified for the Work, including effect on the overall

Contract Time. If specified product or method of construction cannot be provided

within the Contract Time, include letter from manufacturer, on manufacturer's

letterhead, stating lack of availability or delays in delivery.

Cost information, including a proposal of change, if any, in the Contract Sum.

Contractor's certification that proposed substitution complies with requirements in

the Contract Documents and is appropriate for applications indicated.

l. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce indicated
results.

=
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1.5

1.6

3. Engineer's Action: If necessary, Engineer will request additional information or
documentation for evaluation within one week of receipt of a request for substitution.
Engineer will notify Contractor of acceptance or rejection of proposed substitution within
15 days of receipt of request, or 7 days of receipt of additional information or
documentation, whichever is later.

a. Form of Acceptance: Change Order.
b. Use product specified if Engineer cannot make a decision on use of a proposed
substitution within time allocated.

Basis-of-Design Product Specification Submittal: Comply with requirements in Division 1
Section "Submittal Procedures.” Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products previously
selected, even if previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but incompatible
products, Engineer will determine which products shall be used.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents and to

ensure that products are undamaged and properly protected.

Store products to allow for inspection and measurement of quantity or counting of units.

Store materials in a manner that will not endanger Project structure.

7. Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

8. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

9. Protect stored products from damage.

oo

Storage: Provide a secure location and enclosure at Project site for storage of materials and
equipment by Owner's construction forces. Coordinate location with Owner.
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1.7

A

B.

C.

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

Special Warranties:  Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

2. Specified Form: Forms are included with the Specifications. Prepare a written document
using appropriate form properly executed.

3. Refer to Divisions 2 through 16 Sections for specific content requirements and particular
requirements for submitting special warranties.

Submittal Time: Comply with requirements in Division 1 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1

A

B.

PRODUCT OPTIONS

General Product Requirements: Provide products that comply with the Contract Documents,
that are undamaged, and unless otherwise indicated, that are new at time of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard options are
specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in conflict with

requirements of the Contract Documents.

Where products are accompanied by the term "as selected," Engineer will make selection.

Where products are accompanied by the term "match sample," sample to be matched is

Engineer's.

6. Descriptive, performance, and reference standard requirements in the Specifications
establish "salient characteristics" of products.

7. Or Equal: Where products are specified by name and accompanied by the term "or
equal” or "or approved equal” or "or approved,” comply with provisions in "Comparable
Products" Article to obtain approval for use of an unnamed product.

o s

Product Selection Procedures: Procedures for product selection include the following:

1. Available Products: Where Specification paragraphs or subparagraphs titled "Available
Products™ introduce a list of names of both products and manufacturers, provide one of
the products listed or another product that complies with requirements. Comply with
provisions in "Comparable Products" Article to obtain approval for use of an unnamed
product.
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Available Manufacturers:  Where Specification paragraphs or subparagraphs titled
"Available Manufacturers" introduce a list of manufacturers' names, provide a product by
one of the manufacturers listed or another manufacturer that complies with requirements.
Comply with provisions in "Comparable Products” Article to obtain approval for use of
an unnamed product.

Visual Matching Specification: Where Specifications require matching an established
Sample, select a product (and manufacturer) that complies with requirements and
matches Engineer's sample. Engineer's decision will be final on whether a proposed
product matches satisfactorily.

a. If no product available within specified category matches satisfactorily and
complies with other specified requirements, comply with provisions of the
Contract Documents on "substitutions™ for selection of a matching product.

Visual Selection Specification: Where Specifications include the phrase "as selected
from manufacturer's colors, patterns, textures" or a similar phrase, select a product (and
manufacturer) that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of
colors, patterns, textures™ or similar phrase, Engineer will select color, pattern, or
texture from manufacturer's product line that does not include premium items.

b. Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Engineer will select color, pattern, or texture
from manufacturer's product line that includes both standard and premium items.

2.2 PRODUCT SUBSTITUTIONS

A. Timing: Engineer will consider requests for substitution if received within 60 days after the
Notice to Proceed. Requests received after that time may be considered or rejected at discretion
of Engineer.

B.  Conditions: Engineer will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Engineer will return
requests without action, except to record noncompliance with these requirements:

1.

N

o1

© N

Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities Owner
must assume. Owner's additional responsibilities may include compensation to Engineer
for redesign and evaluation services, increased cost of other construction by Owner, and
similar considerations.

Requested substitution does not require extensive revisions to the Contract Documents.
Requested substitution is consistent with the Contract Documents and will produce
indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's Construction Schedule.
Requested substitution has received necessary approvals of authorities having
jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.

Requested substitution provides specified warranty.
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If requested substitution involves more than one contractor, requested substitution has
been coordinated with other portions of the Work, is uniform and consistent, is
compatible with other products, and is acceptable to all contractors involved.

2.3 COMPARABLE PRODUCTS

A. Where products or manufacturers are specified by name, submit the following, in addition to
other required submittals, to obtain approval of an unnamed product:

1.

Evidence that the proposed product does not require extensive revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce the
indicated results, and that it is compatible with other portions of the Work.

Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

Evidence that proposed product provides specified warranty.

List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION REQUIREMENTS

PART 1 - GENERAL

11

1.2

A

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes general procedural requirements governing execution of the Work
including, but not limited to, the following:

Construction layout.

Field engineering and surveying.

General installation of products.
Coordination of Owner-installed products.
Progress cleaning.

Starting and adjusting.

Protection of installed construction.
Correction of the Work.

N~ E

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A

B.

EXAMINATION

Existing Conditions: The existence and location of site improvements, utilities, and other
construction indicated as existing are not guaranteed. Before beginning work, investigate and
verify the existence and location of mechanical and electrical systems and other construction
affecting the Work.

1. Before construction, verify the location and points of connection of utility services.

Existing Utilities:  The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework, investigate
and verify the existence and location of underground utilities and other construction affecting
the Work.

1. Before construction, verify the location and invert elevation at points of connection of
sanitary sewer, storm sewer, and water-service piping; and underground electrical
services.
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3.2

3.3

2. Furnish location data for work related to Project that must be performed by public
utilities serving Project site.

Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

2. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

3. Examine walls, floors, and roofs for suitable conditions where products and systems are
to be installed.

4. Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Existing Utility Information: Furnish information to Owner that is necessary to adjust, move, or
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances
located in or affected by construction. Coordinate with authorities having jurisdiction.

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

Space Requirements:  Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Engineer. Include
a detailed description of problem encountered, together with recommendations for changing the
Contract Documents.

CONSTRUCTION LAYOUT

Verification: Before proceeding to lay out the Work, verify layout information shown on
Drawings, in relation to the property survey and existing benchmarks. If discrepancies are
discovered, notify Engineer promptly.

General: Engage a land surveyor to lay out the Work using accepted surveying practices.

1. Establish benchmarks and control points to set lines and levels at each story of
construction and elsewhere as needed to locate each element of Project.

2. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain
required dimensions.

3. Inform installers of lines and levels to which they must comply.
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